

SNS FY 2025 Q1-4 Planning (08-28-23)

FY25A												FY25B																																											
Oct-2024			Nov-2024			Dec-2024			Jan-2025			Feb-2025			Mar-2025			Apr-2025			May-2025			Jun-2025			Jul-2025			Aug-2025			Sep-2025																						
1	P	m	S	1	P	P	P	1	O	O	O	1	O	O	O	1	P	P	P	1	A	M	S	1	P	P	P	1	O	O	O	1	O	O	O	1	O	O	O	1	P	P	P												
2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	P	A	A	2	P	A	A	2	I	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	O	O	O	2	P	M	S								
3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	A	A	A	3	A	A	A	3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	O	O	O	3	I	P	P								
4	P	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	A	M	S	4	A	M	S	4	P	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	O	O	O	4	P	P	P								
5	P	P	P	5	P	M	S	5	O	O	O	5	O	O	O	5	I	P	P	5	I	P	P	5	P	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	O	O	O	5	P	P	P								
6	P	P	P	6	I	P	P	6	O	O	O	6	O	O	O	6	P	P	P	6	P	P	P	6	P	P	P	6	P	m	S	6	O	O	O	6	O	O	O	6	O	O	O	6	P	P	P								
7	P	P	P	7	P	P	P	7	O	O	O	7	O	O	O	7	P	P	P	7	P	P	P	7	P	P	P	7	P	P	P	7	O	O	O	7	O	O	O	7	O	O	O	7	P	P	P								
8	P	M	S	8	P	P	P	8	O	O	O	8	O	O	S	8	P	P	P	8	P	P	P	8	P	m	S	8	P	P	P	8	O	O	O	8	O	O	O	8	O	O	O	8	P	P	P								
9	I	P	P	9	P	P	P	9	O	O	O	9	S	S	S	9	P	P	P	9	P	P	P	9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	O	O	O	9	P	m	S								
10	P	P	P	10	P	P	P	10	O	O	O	10	S	S	S	10	P	P	P	10	P	P	P	10	P	P	P	10	P	P	P	10	O	O	O	10	O	O	O	10	O	O	O	10	A	A	A	10	P	P	P				
11	P	P	P	11	P	P	P	11	O	O	O	11	S	A	A	11	P	m	S	11	P	m	S	11	P	P	P	11	P	P	P	11	O	O	O	11	O	O	O	11	O	O	O	11	A	I	I	11	P	P	P				
12	P	P	P	12	P	m	S	12	O	O	O	12	A	A	A	12	P	P	P	12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	O	O	O	12	O	O	O	12	I	I	I	12	P	P	P				
13	P	P	P	13	P	P	P	13	O	O	O	13	A	I	I	13	P	P	P	13	P	P	P	13	P	P	P	13	P	m	S	13	O	O	O	13	O	O	O	13	O	O	O	13	I	I	I	13	P	P	P				
14	P	P	P	14	P	P	P	14	O	O	O	14	I	P	P	14	P	P	P	14	P	P	P	14	P	P	P	14	I	P	P	14	O	O	O	14	O	O	O	14	O	O	O	14	I	I	I	14	P	A	A				
15	P	m	S	15	P	P	P	15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P	15	P	M	S	15	P	P	P	15	O	O	O	15	O	O	O	15	O	O	O	15	I	I	I	15	A	A	A				
16	P	P	P	16	P	P	P	16	O	O	O	16	P	P	P	16	P	P	P	16	P	P	P	16	I	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	O	O	O	16	I	I	I	16	A	M	S				
17	P	P	P	17	P	P	P	17	O	O	O	17	P	P	P	17	P	P	P	17	P	P	P	17	P	P	P	17	P	P	P	17	O	O	O	17	O	O	O	17	O	O	O	17	I	I	I	17	I	P	P				
18	P	P	P	18	P	P	P	18	O	O	O	18	P	P	P	18	P	M	S	18	P	M	S	18	P	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	O	O	O	18	I	I	I	18	P	P	P				
19	P	P	P	19	P	A	A	19	O	O	O	19	P	P	P	19	I	P	P	19	I	P	P	19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	O	O	O	19	I	M	S	19	P	P	P				
20	P	A	A	20	A	A	A	20	O	O	O	20	P	P	P	20	P	P	P	20	P	P	P	20	P	P	P	20	P	P	P	20	O	O	O	20	O	O	O	20	O	O	O	20	I	P	P	20	P	P	P				
21	A	A	A	21	A	A	A	21	O	O	O	21	P	M	S	21	P	P	P	21	P	P	P	21	P	P	P	21	P	P	P	21	O	O	O	21	O	O	O	21	O	O	O	21	P	P	P	21	P	P	P				
22	A	M	S	22	A	O	O	22	O	O	O	22	I	P	P	22	P	P	P	22	P	P	P	22	P	m	S	22	A	A	A	22	O	O	O	22	O	O	O	22	O	O	O	22	P	P	P	22	P	P	P				
23	I	P	P	23	O	O	O	23	O	O	O	23	P	P	P	23	P	P	P	23	P	P	P	23	P	P	P	23	A	O	O	23	O	O	O	23	O	O	O	23	O	O	O	23	P	P	P	23	P	m	S				
24	P	P	P	24	O	O	O	24	O	O	O	24	P	P	P	24	P	P	P	24	P	P	P	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	O	O	O	24	O	O	O	24	P	P	P	24	P	P	P
25	P	P	P	25	O	O	O	25	O	O	O	25	P	P	P	25	P	m	S	25	P	m	S	25	P	P	P	25	O	O	O	25	O	O	O	25	O	O	O	25	O	O	O	25	P	P	P	25	P	P	P				
26	P	P	P	26	O	O	O	26	O	O	O	26	P	P	P	26	P	P	P	26	P	P	P	26	P	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	O	O	O	26	P	m	S	26	P	P	P				
27	P	P	P	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P	27	P	P	P	27	P	A	A	27	O	O	O	27	O	O	O	27	O	O	O	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P
28	P	P	P	28	O	O	O	28	O	O	O	28	P	m	S	28	P	P	P	28	P	P	P	28	P	P	P	28	A	A	A	28	O	O	O	28	O	O	O	28	O	O	O	28	O	O	O	28	P	P	P	28	P	P	P
29	P	m	S	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P	29	A	M	S	29	O	O	O	29	O	O	O	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P
30	P	P	P	30	O	O	O	30	O	O	O	30	P	P	P	30	P	A	A	30	I	P	P	30	I	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P	30	P	M	S				
31	P	P	P	31	O	O	O	31	O	O	O	31	P	P	P	31	A	A	A	31	P	P	P	31	O	O	O	31	O	O	O	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P				

A Accelerator Physics
S Accelerator Startup/Restore
m Accelerator Physics/Maintenance Periods
M Scheduled Maintenance (starts at 06:30)
P Neutron Production
I Transition to Neutron Production
O Planned Machine Downtime (Maintenance/Upgrades)
O Major Unplanned Outages (background color is original plan)
O Planned Machine Downtime (Tunnels Closed for Equipment Tests)