

SNS FY 2018 Q1 Official (08-31-17)				SNS FY 2018 Q2-4 Planning (08-31-17)																																			
Oct-2017			Nov-2017			Dec-2017			Jan-2018			Feb-2018			Mar-2018			Apr-2018			May-2018			Jun-2018			Jul-2018			Aug-2018			Sep-2018						
1	O	O	O	1	I	P	P	1	P	P	P	1	O	O	O	1	O	O	O	1	O	O	O	1	P	P	P	1	P	A	A	1	P	P	P	1	P	P	P
2	O	O	O	2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	O	O	O	2	O	O	O	2	A	A	A	2	P	P	P	2	P	P	P
3	O	O	O	3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	O	O	O	3	P	A	A	3	A	M	S	3	P	P	P	3	P	P	P
4	O	O	O	4	P	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	O	O	O	4	A	A	A	4	I	P	P	4	P	A	A	4	P	m	S
5	O	O	O	5	P	P	P	5	P	m	S	5	O	O	O	5	O	O	O	5	O	O	O	5	A	M	S	5	P	P	P	5	A	A	A	5	P	P	P
6	O	O	O	6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	O	O	O	6	I	P	P	6	P	P	P	6	A	O	O	6	P	P	P
7	O	O	O	7	P	m	S	7	P	P	P	7	O	O	O	7	O	O	O	7	O	O	O	7	P	P	P	7	P	P	P	7	O	O	O	7	P	P	P
8	O	O	O	8	P	P	P	8	P	P	P	8	O	O	O	8	O	O	O	8	O	O	O	8	O	O	O	8	P	P	P	8	P	P	P	8	O	O	O
9	O	O	O	9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	O	O	O	9	O	O	O	9	P	P	P	9	P	P	P	9	O	O	O
10	O	O	O	10	P	P	P	10	P	P	P	10	O	O	O	10	O	O	O	10	O	O	O	10	O	O	O	10	P	P	P	10	P	m	S	10	O	O	O
11	O	O	O	11	P	P	P	11	P	P	P	11	O	O	O	11	O	O	O	11	O	O	O	11	O	O	O	11	S	S	S	11	P	P	P	11	P	P	P
12	O	O	O	12	P	P	P	12	P	m	S	12	O	O	O	12	O	O	O	12	O	O	O	12	S	A	A	12	P	m	S	12	P	P	P	12	O	O	O
13	O	O	O	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O	13	O	O	O	13	O	O	O	13	A	I	I	13	P	P	P	13	O	O	O
14	O	O	O	14	P	M	S	14	P	P	P	14	O	O	O	14	O	O	O	14	O	O	O	14	O	O	O	14	I	A	A	14	P	P	P	14	P	P	P
15	O	O	O	15	I	P	P	15	P	P	P	15	O	O	O	15	O	O	O	15	O	O	O	15	O	O	O	15	A	I	I	15	P	P	P	15	P	P	P
16	O	O	O	16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	O	O	O	16	O	O	O	16	I	I	I	16	P	P	P	16	P	P	P
17	O	O	O	17	P	P	P	17	P	P	P	17	O	O	O	17	O	O	O	17	O	O	O	17	O	O	O	17	I	I	I	17	P	P	P	17	P	M	S
18	O	O	O	18	P	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	O	O	O	18	O	O	O	18	I	I	I	18	P	P	P	18	I	P	P
19	O	S	S	19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	O	O	O	19	O	O	O	19	P	M	S	19	P	P	P	19	O	O	O
20	S	S	S	20	P	P	P	20	P	A	A	20	O	O	O	20	O	O	O	20	O	O	O	20	O	O	O	20	I	I	I	20	I	P	P	20	P	P	P
21	S	S	S	21	P	m	S	21	A	A	A	21	O	O	O	21	O	O	O	21	O	O	O	21	O	O	O	21	I	I	I	21	P	P	P	21	P	P	P
22	S	S	S	22	P	P	P	22	A	O	O	22	O	O	O	22	O	O	O	22	O	O	O	22	O	O	O	22	I	m	S	22	P	P	P	22	P	P	P
23	S	S	S	23	P	P	P	23	O	O	O	23	O	O	O	23	O	O	O	23	O	O	O	23	O	O	O	23	I	I	I	23	P	P	P	23	P	P	P
24	S	S	S	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	O	O	O	24	O	O	O	24	I	I	I	24	P	P	P	24	P	m	S
25	S	S	S	25	P	P	P	25	O	O	O	25	O	O	O	25	O	O	O	25	O	O	O	25	O	O	O	25	I	I	I	25	P	P	P	25	P	P	P
26	S	S	S	26	P	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	O	O	O	26	O	O	O	26	I	I	I	26	P	m	S	26	P	P	P
27	S	S	S	27	P	P	P	27	O	O	O	27	O	O	O	27	O	O	O	27	O	O	O	27	O	O	O	27	I	I	I	27	P	P	P	27	P	P	P
28	S	A	A	28	P	M	S	28	O	O	O	28	O	O	O	28	O	O	O	28	O	O	O	28	O	O	O	28	I	I	I	28	P	P	P	28	P	P	P
29	A	I	I	29	I	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	O	O	O	29	O	O	O	29	I	M	S	29	P	P	P	29	P	P	P
30	I	A	A	30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	O	O	O	30	O	O	O	30	I	P	P	30	P	P	P	30	P	P	P
31	A	I	I	31	O	O	O	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P	31	P	m	S	31	P	P	P	31	P	P	P

  

<b>A</b> Accelerator Physics	<b>P</b> Neutron Production	<b>O</b> Planned Machine Downtime (Maintenance/Upgrades)
<b>S</b> Accelerator Startup/Restore	<b>I</b> Transition to Neutron Production	<b>    </b> Major Unplanned Outages (background color is original plan)
<b>m</b> Accelerator Physics/Maintenance Periods		<b>oo</b> Planned Machine Downtime (Tunnels Closed for Equipment Tests)
<b>M</b> Scheduled Maintenance (starts at 06:30)		