

SNS FY 2020 Q1-2 Official (12-05-19)

SNS FY 2020 Q3 Unofficial (12-05-19)

SNS FY 2020 Q4 Planning (12-05-19)

-----FY20A-----			-----FY20B-----			-----FY20C-----					
Oct-2019	Nov-2019	Dec-2019	Jan-2020	Feb-2020	Mar-2020	Apr-2020	May-2020	Jun-2020	Jul-2020	Aug-2020	Sep-2020
1	P A A	S S S	A A A	S S S	P P P	O O O	O O S	P P P	P P P	O O O	P M S
2	A A O	S A A	A M S	S I I	P P P	O O O	S S S	P P P	P m S	O O O	I P P
3	O O O	A I I	I P P	I P P	P P P	O O O	S S S	P P P	P P P	O O O	P P P
4	O O O	I A A	P P P	P P P	P M S	O O O	S A A	P P P	P P P	O O O	P P P
5	O O O	A P P	P P P	P P P	I P P	O O O	A A A	P m S	P P P	O O O	P P P
6	O O O	P P P	P P P	P P P	P P P	O O O	A I I	P P P	P P P	O O O	P P P
7	O O O	P P P	P P P	P M S	P P P	O O O	I P P	P P P	P M S	O O O	P P P
8	O O O	P P P	P P P	I P P	P P P	O O O	P P P	P P P	I P P	O O O	P m S
9	O O O	P P P	P P P	P P P	P P P	O O O	P P P	P M S	P P P	O O O	P P P
10	O O O	P P P	P m S	P P P	P P P	O O O	P P P	I P P	P P P	O O O	P P P
11	O O O	P P P	P P P	P P P	P m S	O O O	P P P	P P P	P P P	O O O	P P P
12	O O O	P m S	P P P	P P P	P P P	O O O	P P P	P M S	P P P	O O O	P P P
13	O O O	P P P	P P P	P P P	P P P	O O O	I P P	P P P	P P P	O O O	P A A
14	O O O	P P P	P P P	P m S	P P P	O O O	P M S	P P P	P P P	O O O	A A A
15	O O O	P P P	P P P	P P P	P P P	O O O	I P P	P P P	P A A	O O S	A M S
16	O O O	P P P	P P P	P P P	P P P	O O O	P P P	P P P	A A A	S S S	I P P
17	O O O	P P P	P M S	P P P	P P P	O O O	P P P	P m S	A O O	S S S	P P P
18	O O O	P P P	I P P	P P P	P P P	O O O	P P P	P P P	O O O	S A A	P P P
19	O O O	P M S	P P P	P A A	P A A	O O O	P P P	P m S	P P P	A I I	P P P
20	O O O	I P P	P P P	A A A	A A A	O O O	P P P	P P P	O O O	I A A	P P P
21	O O O	P P P	P P P	A M S	A O O	O O O	P m S	P P P	P A A	O O O	A P P
22	O O O	P P P	P P P	I P P	O O O	O O O	P P P	P P P	A A A	O O O	P m S
23	O O O	P P P	P O O	P P P	O O O	O O O	P P P	P P P	A M S	O O O	P P P
24	O O O	P P P	O O O	P P P	O O O	O O O	P P P	P A A	I P P	O O O	P P P
25	O O O	P P P	O O O	P P P	O O O	O O O	P P P	A A A	P P P	O O O	P m S
26	O O O	P m S	O O O	P P P	O O O	O O O	P A A	A M S	P P P	O O O	P P P
27	O O O	P P P	O S S	P P P	O O O	O O O	A A A	I P P	P P P	O O O	P P P
28	O O O	P P P	S A A	P m S	O O O	O O O	A M S	P P P	P P P	O O O	P P P
29	O O O	P P P	A A A	P P P	O O O	O O O	I P P	P P P	P P P	O O O	P M S
30	O O S	P A A	A A A	P P P		O O O	P P P	P P P	P m S	O O O	I P P
31	S S S		A m S	P P P		O O O		P P P		O O O	

A Accelerator Physics
S Accelerator Startup/Restore
m Accelerator Physics/Maintenance Periods
M Scheduled Maintenance (starts at 06:30)
P Neutron Production
I Transition to Neutron Production
O Planned Machine Downtime (Maintenance/Upgrades)
||| Major Unplanned Outages (background color is original plan)
o Planned Machine Downtime (Tunnels Closed for Equipment Tests)