

SNS FY22 Q1 Unofficial (04-13-21) SNS FY 2022 Q2-4 Planning (04-13-21)

Oct-2021			Nov-2021			Dec-2021			Jan-2022			Feb-2022			Mar-2022			Apr-2022			May-2022			Jun-2022			Jul-2022			Aug-2022			Sep-2022						
1	P	P	P	1	O	O	O	1	O	O	O	1	O	O	O	1	P	m	S	1	P	P	P	1	O	O	O	1	P	P	P	1	P	P	P	1	P	P	P
2	P	P	P	2	O	O	O	2	O	O	O	2	P	P	P	2	P	P	P	2	P	P	P	2	O	O	O	2	P	P	P	2	P	m	S	2	P	P	P
3	P	P	P	3	O	O	O	3	O	O	O	3	P	P	P	3	P	P	P	3	P	P	P	3	O	O	O	3	P	P	P	3	P	P	P	3	P	P	P
4	P	P	P	4	O	O	O	4	O	O	O	4	P	P	P	4	P	P	P	4	P	P	P	4	O	O	O	4	P	P	P	4	P	P	P	4	P	A	A
5	P	m	S	5	O	O	O	5	O	O	O	5	P	P	P	5	P	M	S	5	O	O	O	5	O	O	O	5	P	P	P	5	P	P	P	5	A	A	A
6	P	P	P	6	O	O	O	6	O	O	O	6	P	A	A	6	P	A	A	6	I	P	P	6	O	O	O	6	P	m	S	6	P	P	P	6	A	M	S
7	P	P	P	7	O	O	O	7	O	O	O	7	A	A	A	7	A	A	A	7	P	P	P	7	O	O	O	7	P	P	P	7	P	A	A	7	I	P	P
8	P	P	P	8	O	O	O	8	O	O	O	8	A	M	S	8	A	M	S	8	P	P	P	8	O	O	O	8	P	P	P	8	A	A	A	8	P	P	P
9	P	P	P	9	O	O	O	9	O	O	O	9	I	P	P	9	I	P	P	9	P	P	P	9	O	O	O	9	P	P	P	9	A	M	S	9	P	P	P
10	P	P	P	10	O	O	O	10	O	O	O	10	S	S	S	10	P	P	P	10	P	P	P	10	P	P	P	10	O	O	O	10	P	A	A	10	I	P	P
11	P	P	P	11	O	O	O	11	O	O	O	11	S	A	A	11	P	P	P	11	P	P	P	11	P	P	P	11	O	O	O	11	A	A	A	11	P	P	P
12	P	M	S	12	O	O	O	12	O	O	O	12	A	A	A	12	P	P	P	12	P	P	P	12	P	m	S	12	O	O	O	12	O	O	O	12	A	M	S
13	I	P	P	13	O	O	O	13	O	O	O	13	A	I	I	13	P	P	P	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O	13	I	P	P
14	P	P	P	14	O	O	O	14	O	O	O	14	I	P	P	14	P	P	P	14	P	P	P	14	P	P	P	14	O	O	O	14	O	O	O	14	P	P	P
15	P	P	P	15	O	O	O	15	O	O	O	15	P	P	P	15	P	m	S	15	P	m	S	15	P	P	P	15	O	O	O	15	O	O	O	15	P	P	P
16	P	P	P	16	O	O	O	16	O	O	O	16	P	P	P	16	P	P	P	16	P	P	P	16	P	A	A	16	O	O	O	16	O	O	O	16	P	P	P
17	P	P	P	17	O	O	O	17	O	O	O	17	P	P	P	17	P	P	P	17	P	P	P	17	A	A	A	17	O	O	O	17	O	O	O	17	P	P	P
18	P	P	P	18	O	O	O	18	O	O	O	18	P	m	S	18	P	P	P	18	P	P	P	18	A	O	O	18	O	O	O	18	O	O	O	18	P	P	P
19	P	m	S	19	O	O	O	19	O	O	O	19	P	P	P	19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	O	O	O	19	S	S	S
20	P	P	P	20	O	O	O	20	O	O	O	20	P	P	P	20	P	P	P	20	P	P	P	20	O	O	O	20	O	O	O	20	O	O	O	20	S	S	S
21	P	P	P	21	O	O	O	21	O	O	O	21	P	P	P	21	P	P	P	21	P	P	P	21	O	O	O	21	O	O	O	21	O	O	O	21	S	A	A
22	P	P	P	22	O	O	O	22	O	O	O	22	P	P	P	22	P	M	S	22	P	M	S	22	O	O	O	22	O	O	O	22	O	O	O	22	A	A	A
23	P	P	P	23	O	O	O	23	O	O	O	23	P	P	P	23	I	P	P	23	I	P	P	23	O	O	O	23	O	O	O	23	O	O	O	23	A	I	I
24	P	P	P	24	O	O	O	24	O	O	O	24	P	P	P	24	P	P	P	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	I	P	P
25	P	P	P	25	O	O	O	25	O	O	O	25	P	M	S	25	P	M	S	25	P	M	S	25	O	O	O	25	O	O	O	25	O	O	O	25	P	P	P
26	P	m	S	26	O	O	O	26	O	O	O	26	I	P	P	26	P	P	P	26	P	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	P	P	P
27	P	P	P	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P	27	P	P	P	27	O	O	O	27	O	O	O	27	O	O	O	27	P	P	P
28	P	P	P	28	O	O	O	28	O	O	O	28	P	P	P	28	P	P	P	28	P	P	P	28	O	O	O	28	O	O	O	28	O	O	O	28	P	m	S
29	P	P	P	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P
30	P	A	A	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P
31	A	A	A	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P	31	P	P	P	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P

<b>A</b> Accelerator Physics	<b>P</b> Neutron Production	<b>O</b> Planned Machine Downtime (Maintenance/Upgrades)
<b>S</b> Accelerator Startup/Restore	<b>I</b> Transition to Neutron Production	<b>   </b> Major Unplanned Outages (background color is original plan)
<b>m</b> Accelerator Physics/Maintenance Periods		<b>   </b> Planned Machine Downtime (Tunnels Closed for Equipment Tests)
<b>M</b> Scheduled Maintenance (starts at 06:30)		