

SNS FY 2023 Q1-4 Planning (09-1-21)

FY22C

FY23A

	Oct-2022	Nov-2022	Dec-2022	Jan-2023	Feb-2023	Mar-2023	Apr-2023	May-2023	Jun-2023	Jul-2023	Aug-2023	Sep-2023
1	o o o	o o o	P P P	P A A	A o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
2	o o o	o o o	P P P	A A A	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
3	o o o	o o o	P P P	A M S	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
4	o o o	o o o	P A A	I P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
5	o o o	o o o	A A A	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
6	o o o	o o o	A M S	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
7	o o o	o o o	I P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
8	o o o	o o o	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
9	o o o	o o o	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
10	o o o	o o o	P P P	P m S	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
11	o o o	o o o	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
12	o o o	o o o	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
13	o o o	o o o	P m S	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
14	o o o	o o o	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
15	o o o	o s s	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
16	o o o	s s s	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
17	o o o	s s s	P P P	P M S	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
18	o o o	s s s	P P P	I P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
19	o o o	s s s	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
20	o o o	s s s	P M S	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
21	o o o	s s s	I P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
22	o o o	s I I	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
23	o o o	I I I	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
24	o o o	I I I	P P P	P m S	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
25	o o o	I I I	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
26	o o o	I I I	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
27	o o o	I I I	P m S	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
28	o o o	I I I	P P P	P P P	o o o	o o o	o o o	o o o	o o o	o o o	o o o	o o o
29	o o o	I P P	P P P	P P P		o o o	o o o	o o o	o o o	o o o	o o o	o o o
30	o o o	P P P	P P P	P A A		o o o	o o o	o o o	o o o	o o o	o o o	o o o
31	o o o		P P P	A A A		o o o	o o o	o o o	o o o	o o o	o o o	o o o

A Accelerator Physics	P Neutron Production	o Planned Machine Downtime (Maintenance/Upgrades)
s Accelerator Startup/Restore	I Transition to Neutron Production	o Major Unplanned Outages (background color is original plan)
m Accelerator Physics/Maintenance Periods	IRR/ERR/ARR process	o Planned Machine Downtime (Tunnels Closed for Equipment Tests)
M Scheduled Maintenance (starts at 06:30)		