

SNS FY 2023 Q1 Official (09-06-22)										SNS FY 2023 Q2-3 Unofficial (09-06-22)										SNS FY 2023 Q4 Planning (09-06-22)																															
FY22C									FY23A						FY24A																																				
Oct-2022	Nov-2022	Dec-2022	Jan-2023	Feb-2023	Mar-2023	Apr-2023	May-2023	Jun-2023	Jul-2023	Aug-2023	Sep-2023	Oct-2022	Nov-2022	Dec-2022	Jan-2023	Feb-2023	Mar-2023	Apr-2023	May-2023	Jun-2023	Jul-2023	Aug-2023	Sep-2023																												
1	O	O	O	1	P	P	P	1	P	A	A	1	I	P	P	1	O	O	O	1	O	O	O	1	P	P	P	1	A	M	S	1	O	O	O																
2	O	O	O	2	O	O	O	2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	O	O	O	2	P	P	P	2	I	P	P	2	O	O	O												
3	O	O	O	3	O	O	O	3	P	P	P	3	A	M	S	3	P	P	P	3	O	O	O	3	O	O	O	3	P	A	A	3	P	P	P	3	O	O	O												
4	O	O	O	4	O	O	O	4	P	A	A	4	I	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	A	A	A	4	P	P	P	4	O	O	O												
5	O	O	O	5	O	O	O	5	A	A	A	5	P	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	A	M	S	5	P	P	P	5	O	O	O												
6	O	O	O	6	O	O	O	6	A	M	S	6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	O	O	O	6	I	P	P	6	P	P	P	6	O	O	O								
7	O	O	O	7	O	O	O	7	I	P	P	7	P	P	P	7	P	m	S	7	O	O	O	7	O	O	O	7	O	O	O	7	P	P	P	7	P	P	P	7	O	O	O								
8	O	O	O	8	O	O	O	8	P	P	P	8	P	P	P	8	P	P	P	8	O	O	O	8	O	O	O	8	O	O	O	8	O	O	O	8	P	P	P	8	P	m	S	8	O	O	O				
9	O	O	O	9	O	O	O	9	P	P	P	9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	O	O	O	9	P	P	P	9	P	P	P	9	O	O	O								
10	O	O	O	10	O	O	O	10	P	P	P	10	P	m	S	10	P	P	P	10	O	O	O	10	O	O	O	10	O	O	O	10	P	P	P	10	P	P	P	10	O	O	O								
11	O	O	O	11	O	S	S	11	P	P	P	11	P	P	P	11	P	P	P	11	O	O	O	11	O	O	O	11	O	O	O	11	P	m	S	11	P	P	P	11	O	O	O								
12	O	O	O	12	S	S	S	12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	O	O	O	12	O	O	O	12	P	P	P	12	P	P	P	12	O	O	O								
13	O	O	O	13	S	S	S	13	P	m	S	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O	13	O	O	O	13	I	I	I	13	P	P	P	13	P	P	P	13	O	O	O				
14	O	O	O	14	S	S	S	14	P	P	P	14	P	P	P	14	P	M	S	14	O	O	O	14	O	O	O	14	O	O	O	14	I	I	I	14	P	P	P	14	P	A	A	14	O	O	O				
15	O	O	O	15	S	S	S	15	P	P	P	15	P	P	P	15	I	P	P	15	O	O	O	15	O	O	O	15	O	O	O	15	O	O	O	15	P	P	P	15	A	A	A	15	O	O	O				
16	O	O	O	16	S	S	S	16	P	P	P	16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	O	O	O	16	O	O	O	16	P	P	P	16	A	O	O	16	O	O	O				
17	O	O	O	17	S	S	S	17	P	P	P	17	P	M	S	17	P	P	P	17	O	O	O	17	O	O	O	17	O	O	O	17	I	I	I	17	P	P	P	17	O	O	O	17	O	O	O				
18	O	O	O	18	S	S	S	18	P	P	P	18	I	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	O	O	O	18	O	O	O	18	P	M	S	18	O	O	O	18	O	O	O				
19	O	O	O	19	S	S	S	19	P	P	P	19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	O	O	O	19	I	I	I	19	I	P	P	19	O	O	O	19	O	O	O				
20	O	O	O	20	S	S	S	20	P	M	S	20	P	P	P	20	P	P	P	20	O	O	O	20	O	O	O	20	O	O	O	20	O	O	O	20	P	P	P	20	O	O	O	20	O	O	O				
21	O	O	O	21	S	S	S	21	I	P	P	21	P	P	P	21	P	m	S	21	O	O	O	21	O	O	O	21	O	O	O	21	O	O	O	21	I	P	P	21	P	P	P	21	O	O	O	21	O	O	O
22	O	O	O	22	S	I	I	22	P	P	P	22	P	P	P	22	P	P	P	22	O	O	O	22	O	O	O	22	O	O	O	22	O	O	O	22	P	P	P	22	P	P	P	22	O	O	O	22	O	O	O
23	O	O	O	23	I	I	I	23	P	P	P	23	P	P	P	23	P	P	P	23	O	O	O	23	O	O	O	23	O	O	O	23	O	O	O	23	P	P	P	23	P	P	P	23	O	O	O	23	O	O	O
24	O	O	O	24	I	I	I	24	P	P	P	24	P	m	S	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	O	O	O	24	P	P	P	24	P	P	P	24	O	O	O	24	O	O	O
25	O	O	O	25	I	I	I	25	P	P	P	25	P	P	P	25	P	P	P	25	O	O	O	25	O	O	O	25	O	O	O	25	O	O	O	25	P	m	S	25	O	O	O	25	O	O	O	25	O	O	O
26	O	O	O	26	I	I	I	26	P	P	P	26	P	P	P	26	P	A	A	26	O	O	O	26	O	O	O	26	O	O	O	26	O	O	O	26	P	P	P	26	P	P	P	26	O	O	O	26	O	O	O
27	O	O	O	27	I	I	I	27	P	m	S	27	P	P	P	27	A	A	A	27	O	O	O	27	O	O	O	27	O	O	O	27	O	O	O	27	P	m	S	27	P	P	P	27	O	O	O	27	O	O	O
28	O	O	O	28	I	I	I	28	P	P	P	28	P	P	P	28	A	O	O	28	O	O	O	28	O	O	O	28	O	O	O	28	O	O	O	28	P	P	P	28	P	P	P	28	O	O	O	28	O	O	O
29	O	O	O	29	I	P	P	29	P	P	P	29	P	A	A					29	O	O	O	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	O	O	O	29	O	O	O
30	O	O	O	30	P	P	P	30	P	P	P	30	A	A	A					30	O	O	O	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P	30	P	A	A	30	O	O	O	30	O	O	O
31	O	O	O	31				31	P	P	P	31	A	M	S					31	O	O	O	31	O	O	O	31	O	O	O	31	A	A	A	31	O	O	O	31	O	O	O	31	O	O	O	31	O	O	O

A Accelerator Physics **P** Neutron Production **O** Planned Machine Downtime (Maintenance/Upgrades)
S Accelerator Startup/Restore **I** Transition to Neutron Production **o** Major Unplanned Outages (background color is original plan)
m Accelerator Physics/Maintenance Periods **o** Readiness review process **o** Planned Machine Downtime (Tunnels Closed for Equipment Tests)
M Scheduled Maintenance (starts at 06:30)