

SNS FY 2025 Q1 Official (10-28-24)

SNS FY 2025 Q2-3 Unofficial (10-28-24)

SNS FY 2025 Q4 Planning (10-28-24)

FY25A			FY25B								
Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025
1	P M S	1 P P P	1 O O O	1 O O O	1 P O S	1 P P P	1 P M S	1 P P P	1 O O O	1 O O O	1 P P P
2	I P P	2 P P P	2 O O O	2 O O O	2 I P P	2 P P P	2 P P P	2 P P P	2 O O O	2 O O O	2 P M S
3	P P P	3 P P P	3 O O O	3 O O O	3 P P P	3 P P P	3 P P P	3 P P P	3 O O O	3 O O O	3 I P P
4	P P P	4 P P P	4 O O O	4 O O O	4 P M S	4 P M S	4 P P P	4 P P P	4 O O O	4 O O O	4 P P P
5	P P P	5 P m S	5 O O O	5 O O O	5 I P P	5 I P P	5 P P P	5 P P P	5 O O O	5 O O O	5 P P P
6	P P P	6 P P P	6 O O O	6 O O O	6 P P P	6 P P P	6 P P P	6 P m S	6 O O O	6 O O O	6 P P P
7	P P P	7 P P P	7 O O O	7 O O O	7 P P P	7 P P P	7 P P P	7 P P P	7 O O O	7 O O O	7 P P P
8	P m S	8 P P P	8 O O O	8 O O O	8 P P P	8 P P P	8 P m S	8 P P P	8 O O O	8 O O O	8 P P P
9	P P P	9 P P P	9 O O O	9 O O O	9 P P P	9 P P P	9 P P P	9 P P P	9 O O O	9 O O O	9 P m S
10	P P P	10 P P P	10 O O O	10 O O O	10 P P P	10 P P P	10 P P P	10 P P P	10 O O O	10 O O O	10 P P P
11	P P P	11 P P P	11 O O O	11 O O O	11 P m S	11 P m S	11 P P P	11 P P P	11 O O O	11 O O O	11 P P P
12	P P P	12 P M S	12 O O O	12 O O O	12 P P P	12 P P P	12 P P P	12 P P P	12 O O O	12 O O O	12 P P P
13	P P P	13 I P P	13 O O O	13 O O O	13 P P P	13 P P P	13 P A A	13 P M S	13 O O O	13 O O O	13 P P P
14	P P P	14 P P P	14 O O O	14 O O O	14 P P P	14 P P P	14 A A A	14 I P P	14 O O O	14 O O O	14 P A A
15	P m S	15 P P P	15 O O O	15 O O O	15 P P P	15 P P P	15 A M S	15 P P P	15 O O O	15 O O O	15 P P P
16	I P P	16 P P P	16 O O O	16 O O O	16 P A A	16 P A A	16 I P P	16 P P P	16 O O O	16 O O O	16 P P P
17	P P P	17 P P P	17 O O O	17 O O O	17 A A A	17 A A A	17 P P P	17 P P P	17 O O O	17 O O O	17 I P P
18	P P P	18 P P P	18 O O O	18 O O O	18 A M S	18 A M S	18 P P P	18 P P P	18 O O O	18 O O O	18 P P P
19	P P P	19 P P P	19 O O O	19 O O O	19 I P P	19 I P P	19 P P P	19 P P P	19 O O O	19 O O O	19 P P P
20	P A A	20 P P P	20 O O O	20 O O O	20 P P P	20 P P P	20 P P P	20 P m S	20 O O O	20 O O O	20 P P P
21	A A A	21 P P P	21 O O O	21 O O O	21 P P P	21 P P P	21 P P P	21 P P P	21 O O O	21 O O O	21 P P P
22	A M S	22 P P P	22 O O O	22 O O O	22 P P P	22 P P P	22 P m S	22 P P P	22 O O O	22 O O O	22 P P P
23	P P P	23 P P P	23 O O O	23 S S S	23 P P P	23 P P P	23 P P P	23 P P P	23 O O O	23 O O O	23 P m S
24	P P P	24 P A A	24 O O O	24 S S S	24 P P P	24 P P P	24 P P P	24 P P P	24 O O O	24 O O O	24 P P P
25	P P P	25 A A A	25 O O O	25 S A A	25 P m S	25 P m S	25 P P P	25 P P P	25 O O O	25 O O O	25 P P P
26	P P P	26 A O O	26 O O O	26 A A A	26 P P P	26 P P P	26 P P P	26 P P P	26 O O O	26 O O O	26 P m S
27	P P P	27 O O O	27 O O O	27 A I I	27 P P P	27 P P P	27 P P P	27 P P P	27 O O O	27 O O O	27 P P P
28	P P P	28 O O O	28 O O O	28 I P P	28 P P P	28 P P P	28 P P P	28 P A A	28 O O O	28 O O O	28 P P P
29	P M S	29 O O O	29 O O O	29 P P P		29 P P P	29 P M S	29 A O O	29 O O O	29 O O O	29 P P P
30	I P P	30 O O O	30 O O O	30 P P P		30 P P P	30 I P P	30 O O O	30 O O O	30 O O O	30 P M S
31	P P P		31 O O O	31 P P P		31 P P P		31 O O O		31 O O O	

<b>A</b> Accelerator Physics	<b>P</b> Neutron Production	<b>O</b> Planned Machine Downtime (Maintenance/Upgrades)
<b>S</b> Accelerator Startup/Restore	<b>I</b> Transition to Neutron Production	<b>   </b> Major Unplanned Outages (background color is original plan)
<b>m</b> Accelerator Physics/Maintenance Periods		<b>   </b> Planned Machine Downtime (Tunnels Closed for Equipment Tests)
<b>M</b> Scheduled Maintenance (starts at 06:30)		