

Cycle	Start	Finish	Duration	ry	March	May	July	September	November	January	March	May	July	September	November	Janua
465 EOC	Fri 3/18/16	Tue 6/14/16	88 days													
466	Tue 6/14/16	Fri 7/8/16	24 days													
466 EOC	Fri 7/8/16	Tue 7/26/16	18 days													
467	Tue 7/26/16	Fri 8/19/16	24 days													
467 EOC	Fri 8/19/16	Tue 9/6/16	18 days													
468	Tue 9/6/16	Fri 9/30/16	24 days													
468 EOC	Fri 9/30/16	Tue 11/15/16	46 days													
469	Tue 11/15/16	Fri 12/9/16	24 days													
469 EOC	Fri 12/9/16	Tue 1/3/17	25 days													
470	Tue 1/3/17	Fri 1/27/17	24 days													
470 EOC	Fri 1/27/17	Tue 2/14/17	18 days													
471	Tue 2/14/17	Fri 3/10/17	24 days													
471 EOC	Fri 3/10/17	Tue 5/2/17	53 days													
472	Tue 5/2/17	Fri 5/26/17	24 days													
472 EOC	Fri 5/26/17	Tue 6/13/17	18 days													
473	Tue 6/13/17	Fri 7/7/17	24 days													
473 EOC	Fri 7/7/17	Tue 7/25/17	18 days													
474	Tue 7/25/17	Fri 8/18/17	24 days													
474 EOC	Fri 8/18/17	Tue 9/5/17	18 days													
475	Tue 9/5/17	Fri 9/29/17	24 days													
475 EOC	Fri 9/29/17	Tue 11/14/17	46 days													

Committed Operating Schedule

Planning Schedule (subject to change)

Operation  Outage  Complete 

Tue 3/29/16



HFIR Operating Forecast & Planning Schedule