SNS FY 2021 Q1-2 Official (12-11-20)

SNS FY 2021 Q3-4 Unofficial (12-11-20)

FY21A

	Oct-2020			Nov-2020			Dec-2020			Jan-2021			Feb-2021			Mar-2021			Apr-2021			May-2021		
1	P	P	P	P	P	P	O	O	O	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P
2	P	P	P	P	P	P	O	O	O	O	O	O	O	O	O	P	m	S	P	P	P	P	A	A
3	P	P	P	P	m	S	O	O	O	O	O	O	O	O	O	P	P	P	P	P	P	A	A	A
4	P	P	P	P	P	P	O	O	O	O	O	O	O	O	O	P	P	P	P	A	A	A	M	S
5	P	P	P	P	P	P	O	O	O	O	O	O	O	O	O	P	P	P	A	A	A	I	P	P
6	P	m	S	P	P	P	O	O	O	O	O	O	O	O	S	P	P	P	A	M	S	P	P	P
7	P	P	P	P	P	P	O	O	O	O	O	O	S	S	S	P	A	A	I	P	P	P	P	P
8	P	P	P	P	A	A	O	O	O	O	O	O	S	S	S	A	A	A	P	P	P	P	P	P
9	P	P	P	A	A	A	O	O	O	O	O	O	S	A	A	A	M	S	P	P	P	P	P	P
10	P	P	P	A	M	S	O	O	O	O	O	O	A	A	A	I	P	P	P	P	P	P	P	P
11	P	A	A	I	P	P	O	O	O	O	O	O	A	I	I	P	P	P	P	P	P	P	m	S
12	A	A	A	P	P	P	O	O	O	O	O	O	I	P	P	P	P	P	P	P	P	P	P	P
13	A	M	S	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	m	S	P	P	P
14	I	P	P	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	P	P
15	P	P	P	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	P	P
16	P	P	P	P	P	P	O	O	O	O	O	O	P	m	S	P	m	S	P	P	P	P	P	P
17	P	P	P	P	m	S	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	P	P
18	P	P	P	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	M	S
19	P	P	P	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	I	P	P
20	P	m	S	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	M	S	P	P	P
21	P	P	P	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	I	P	P	P	P	P
22	P	P	P	P	P	P	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	P	P
23	P	P	P	P	P	P	O	O	O	O	O	O	P	M	S	P	M	S	P	P	P	P	P	P
24	P	P	P	P	P	P	O	O	O	O	O	O	I	P	P	I	P	P	P	P	P	P	P	P
25	P	P	P	P	A	A	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	m	S
26	P	P	P	A	A	A	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	P	P
27	P	M	S	A	A	A	O	O	O	O	O	O	P	P	P	P	P	P	P	m	S	P	P	P
28	I	P	P	A	O	O	O	O	O	O	O	O	P	P	P	P	P	P	P	P	P	P	P	P
29	P	P	P	O	O	O	O	O	O	O	O	O				P	P	P	P	P	P	P	P	P
30	P	P	P	O	O	O	O	O	O	O	O	O				P	m	S	P	P	P	P	A	A
31	P	P	P				O	O	O	O	O	O				P	P	P				A	A	A

FY21B

	Jun-2021			Jul-2021			Aug-2021			Sep-2021		
1	A	O	O	O	O	O	P	A	A	I	P	P
2	O	O	O	O	O	O	A	A	A	P	P	P
3	O	O	O	O	O	O	A	M	S	P	P	P
4	O	O	O	O	O	O	I	P	P	P	P	P
5	O	O	O	O	O	O	P	P	P	P	P	P
6	O	O	O	O	O	O	P	P	P	P	P	P
7	O	O	O	O	O	S	P	P	P	P	m	S
8	O	O	O	S	S	S	P	P	P	P	P	P
9	O	O	O	S	S	S	P	P	P	P	P	P
10	O	O	O	S	A	A	P	m	S	P	P	P
11	O	O	O	A	A	A	P	P	P	P	P	P
12	O	O	O	A	I	I	P	P	P	P	P	P
13	O	O	O	I	P	P	P	P	P	P	P	P
14	O	O	O	P	P	P	P	P	P	P	M	S
15	O	O	O	P	P	P	P	P	P	I	P	P
16	O	O	O	P	P	P	P	P	P	P	P	P
17	O	O	O	P	P	P	P	M	S	P	P	P
18	O	O	O	P	P	P	I	P	P	P	P	P
19	O	O	O	P	P	P	P	P	P	P	P	P
20	O	O	O	P	M	S	P	P	P	P	P	P
21	O	O	O	I	P	P	P	P	P	P	m	S
22	O	O	O	P	P	P	P	P	P	P	P	P
23	O	O	O	P	P	P	P	P	P	P	P	P
24	O	O	O	P	P	P	P	m	S	P	P	P
25	O	O	O	P	P	P	P	P	P	P	P	P
26	O	O	O	P	P	P	P	P	P	P	A	A
27	O	O	O	P	m	S	P	P	P	A	A	A
28	O	O	O	P	P	P	P	P	P	A	M	S
29	O	O	O	P	P	P	P	A	A	I	P	P
30	O	O	O	P	P	P	A	A	A	P	P	P
31				P	P	P	A	M	S			

A	Accelerator Physics	P	Neutron Production
S	Accelerator Startup/Restore	I	Transition to Neutron Production
m	Accelerator Physics/Maintenance Periods		
M	Scheduled Maintenance (starts at 06:30)		

O	Planned Machine Downtime (Maintenance/Upgrades)
O	Major Unplanned Outages (background color is original plan)
O	Planned Machine Downtime (Tunnels Closed for Equipment Tests)