
SNS FY 2023 Q1 Official (09-06-22)
SNS FY 2023 Q2-3 Unofficial (09-06-22)
SNS FY 2023 Q4 Planning (09-06-22)
FY22C
FY23A
FY24A
Oct-2022
Nov-2022
Dec-2022
Jan-2023
Feb-2023
Mar-2023
Apr-2023
May-2023
Jun-2023
Jul-2023
Aug-2023
Sep-2023
Accelerator Physics
Accelerator Startup/Restore
Accelerator Physics/Maintenance Periods
Scheduled Maintenance (starts at 06:30)
Neutron Production
Transition to Neutron Production
Readiness review process
Planned Machine Downtime (Maintenance/Upgrades)
Major Unplanned Outages (background color is original plan)
Planned Machine Downtime (Tunnels Closed for Equipment Tests)