SNS FY 2024 Q1 Official (08-28-23) | **SNS FY 2024 Q2-3 Unofficial (08-28-23)** | **SNS FY 2024 Q4 Planning (08-28-23)**

FY24A

	Oct-2023			Nov-2023			Dec-2023			Jan-2024			Feb-2024			Mar-2024			Apr-2024			May-2024			Jun-2024			Jul-2024			Aug-2024			Sep-2024		
1	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	I	I	P	P	P	P	P	P
2	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	M	S	P	P	P	P	P	P
3	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	P	P	P	P	P	P	m	S
4	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	P	P	P
5	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	P	P	P
6	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	m	S	P	P	P
7	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	P	P	P
8	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	P	P	P
9	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	m	S	P	P	P	P	P	P
10	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	P	M	S
11	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	I	P	P
12	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	P	P	P	P	P
13	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	P	M	S	P	P	P
14	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	P	P	P	I	P	P	P	P	P
15	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	A	A	P	P	P	P	P	P	P	P	P
16	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	A	A	A	P	M	S	P	P	P	P	P	P
17	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	A	I	I	I	P	P	P	P	P	P	m	S
18	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	I	I	I	P	P	P	P	P	P	P	P	P
19	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	I	I	I	P	P	P	P	P	P	P	P	P
20	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	I	I	I	P	P	P	P	m	S	P	P	P
21	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	I	I	I	P	P	P	P	P	P	P	P	P
22	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	I	I	I	P	P	P	P	P	P	P	A	A
23	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	I	I	I	P	m	S	P	P	P	A	A	A
24	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	I	I	I	P	P	P	P	P	P	A	M	S
25	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	I	I	P	P	P	P	A	A	I	P	P
26	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	I	I	P	P	P	A	A	A	P	P	P
27	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	I	I	P	P	P	A	M	S	P	P	P
28	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	I	I	P	A	A	I	P	P	P	P	P
29	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	o	S	S	S	I	I	I	A	A	A	P	P	P	P	P	P
30	o	o	o	o	o	o	o	o	o	o	o	o				o	o	o	o	o	o	S	S	S	I	I	I	A	M	S	P	P	P	P	P	P
31	o	o	o				o	o	o	o	o	o				o	o	o				S	S	S				I	P	P	P	P	P			
	Oct-2023			Nov-2023			Dec-2023			Jan-2024			Feb-2024			Mar-2024			Apr-2024			May-2024			Jun-2024			Jul-2024			Aug-2024			Sep-2024		

- A — Accelerator Physics
- S — Accelerator Startup/Restore
- m — Accelerator Physics/Maintenance Periods
- M — Scheduled Maintenance (starts at 06:30)
- P — Neutron Production
- I — Transition to Neutron Production
- o — IRR/ERR/ARR process
- o — Planned Machine Downtime (Maintenance/Upgrades)
- o — Major Unplanned Outages (background color is original plan)
- o — Planned Machine Downtime (Tunnels Closed for Equipment Tests)