
SNS FY 2026 Q1-3 Official (3-01-26)
SNS FY 2026 Q4 Unofficial (3-01-26)
FY26A
FY26B
Oct-2025
Nov-2025
Dec-2025
Jan-2026
Feb-2026
Mar-2026
Apr-2026
May-2026
Jun-2026
Jul-2026
Aug-2026
Sep-2026
Accelerator Physics
Accelerator Startup/Restore
Accelerator Physics/Maintenance Periods
Scheduled Maintenance (starts at 06:30)
Neutron Production
Transition to Neutron Production
Instrument Use
Planned Machine Downtime (Maintenance/Upgrades)
Major Unplanned Outages (background color is original plan)
Planned Machine Downtime (Tunnels Closed for Equipment Tests)