SNS FY 2019 Q1-4 Official (06-06-19)
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Neutron Production

Accelerator Physics

Planned Machine Downtime (Maintenance/Upgrades)

Major Unplanned Outages (background color is original plan)

Transition to Neutron Production

" |Accelerator Startup/Restore

Accelerator Physics/Maintenance Periods

B scheduled Maintenance (starts at 06:30)

Planned Machine Downtime (Tunnels Closed for Equipment Tests)




