
SHUG	
  teleconference	
  Friday,	
  November	
  7th,	
  1:00	
  pm	
  Eastern	
  
	
  
1.	
  	
  	
  	
  	
  	
  	
  Roll	
  call:	
  	
  McQueeney,	
  Nagler,	
  Lokitz,	
  Hanno,	
  White,	
  Dave	
  B.,	
  McQueen,	
  Morten,	
  Krystal,	
  Yang	
  ,	
  
Laura	
  Edwards,	
  Kevin	
  Jones,	
  Thomas	
  Proffen,	
  Paul	
  Langen,	
  Yan	
  Gao	
  
	
  
2.	
  	
  	
  	
  	
  	
  	
  Approval	
  of	
  minutes	
  from	
  October	
  meeting	
  -­‐	
  Yes	
  
	
  
3.	
  	
  	
  	
  	
  	
  	
  Approval	
  of	
  current	
  agenda	
  -­‐	
  Yes	
  
	
  
4.	
  	
  	
  	
  	
  	
  	
  Updates	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  a.	
  	
  NSSD	
  Update	
  (Crone)	
  [particularly	
  target	
  re-­‐replacement]	
  
Rob	
  McQueeney	
  -­‐	
  passed	
  on	
  to	
  Kevin	
  Jones	
  to	
  talk	
  about	
  current	
  situation,	
  2	
  unplanned	
  target	
  failures.	
  	
  
Jet	
  flow	
  failed	
  on	
  Sept	
  11,	
  it	
  was	
  replaced	
  with	
  on	
  shelf	
  target	
  which	
  failed	
  after	
  1	
  week.	
  	
  Second	
  target	
  
can't	
  be	
  removed	
  bc	
  no	
  room	
  in	
  service	
  bay.	
  	
  One	
  targer	
  sent	
  away	
  two	
  weeks	
  second	
  target	
  to	
  be	
  
shipped	
  next	
  week	
  so	
  current	
  target	
  can	
  be	
  removed	
  and	
  the	
  next	
  target	
  installed.	
  	
  Plan	
  to	
  resume	
  beam	
  
operations	
  Nov	
  22	
  -­‐	
  Dec	
  2.	
  	
  Limit	
  power	
  on	
  target	
  to	
  850	
  kw	
  to	
  make	
  target	
  last,	
  reducing	
  power	
  of	
  pulse	
  
reduces	
  fatigue	
  stress	
  on	
  target	
  weldments.	
  	
  	
  
	
  
Downtime	
  will	
  be	
  hard	
  to	
  make	
  up	
  but	
  SNS	
  looking	
  to	
  have	
  long	
  run	
  time	
  in	
  Spring	
  and	
  having	
  shorten	
  
winter	
  downtime.	
  4,480	
  hours	
  could	
  be	
  scheduled	
  and	
  allow	
  to	
  meet	
  promised	
  beam	
  delivery	
  target	
  to	
  
DOE	
  with	
  1	
  week	
  contingency	
  
	
  
Rob	
  -­‐	
  Sent	
  out	
  slides	
  to	
  SHUG	
  
	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  b.	
  	
  SNS/HFIR	
  facility/instrument	
  updates	
  (Nagler/Proffen/Langan)	
  
	
  
QCMD	
  (Rob	
  fot	
  Steve)	
  -­‐	
  CTAX	
  had	
  back	
  end	
  upgrade	
  -­‐	
  horizontal	
  focusing	
  analyzer	
  give	
  4x	
  signal.	
  	
  
Magnetsims	
  Reflectometer	
  upgrade	
  to	
  CCR	
  and	
  motorized	
  beam	
  stop.	
  	
  Paper	
  to	
  be	
  published	
  in	
  Nature.	
  
	
  
BSMD	
  -­‐	
  Liquids	
  reflectometer	
  detector	
  has	
  been	
  rotated	
  90	
  deg	
  to	
  increase	
  spatial	
  resoltuion,	
  gas	
  
pressure	
  is	
  diminshed	
  -­‐	
  plans	
  to	
  transport	
  to	
  brookhaven	
  to	
  refill.	
  	
  	
  
	
  
Thomas	
  -­‐	
  Computational	
  models	
  used	
  in	
  science	
  highlights.	
  	
  VISION	
  -­‐	
  used	
  a	
  3D	
  printed	
  plastic	
  
collumnator.	
  Vulcan	
  science	
  highlight	
  published	
  in	
  Nature	
  communications.	
  	
  Topaz	
  highlight	
  accpeted	
  at	
  
JACS.	
  	
  3D	
  monitor	
  on	
  fifth	
  floor	
  of	
  SNS	
  to	
  visualize	
  sacttering	
  and	
  crystalography	
  data	
  in	
  3D.	
  
	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  c.	
  	
  	
  User	
  office	
  updates	
  (Laura)	
  -­‐	
  FY	
  14	
  -­‐	
  893	
  uniquie	
  users	
  at	
  SNS	
  (record)	
  and	
  453	
  at	
  HFIR	
  (Second	
  
most).	
  	
  Current	
  proposal	
  call	
  was	
  most	
  ever.	
  	
  SRC	
  scheduled	
  Nov	
  17,	
  180	
  reviewers	
  on	
  site.	
  	
  HFIR	
  will	
  
allocate	
  after	
  meeting	
  but	
  SNS	
  will	
  wait	
  on	
  operating	
  schedule	
  because	
  need	
  to	
  reschedule	
  users	
  from	
  
down	
  time.	
  
	
  
5.	
  	
  	
  	
  	
  	
  Action	
  items	
  from	
  last	
  meeting	
  
	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  a.	
  	
  SHUG	
  on-­‐site	
  visit	
  -­‐	
  poll	
  new	
  members	
  to	
  set	
  up	
  on-­‐site	
  SHUG	
  visit	
  and	
  Brad	
  will	
  interact	
  with	
  
SRC	
  when	
  they	
  are	
  onsite.	
  
	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  b.	
  	
  Election	
  Status	
  -­‐	
  opened	
  Oct	
  27,	
  150	
  votes	
  cast	
  so	
  far	
  and	
  a	
  reminder	
  email	
  will	
  go	
  Mon,	
  Nov	
  17	
  
and	
  close	
  on	
  Mon,	
  Nov	
  24.	
  



	
  
	
  
6.	
  	
  	
  	
  	
  	
  	
  Multiagency	
  call:	
  Soliciting	
  input	
  for	
  National	
  Strategic	
  Planning	
  Exercise	
  for	
  Big	
  Data	
  (Tyrel/Rob)	
  -­‐	
  
Thomas	
  -­‐	
  drafting	
  a	
  response	
  about	
  what	
  big	
  data	
  needs	
  NScD	
  has	
  but	
  would	
  also	
  be	
  good	
  to	
  have	
  
response	
  from	
  SHUG.	
  	
  What	
  is	
  missing	
  and	
  needs	
  to	
  be	
  addressed.	
  	
  	
  
	
  
	
  
7.	
  	
  	
  	
  	
  	
  	
  New	
  Business	
  (Tyrel)	
  
	
  


