
Cycle Start Finish Duration

513 11-Nov-25 05-Dec-25 24
EOC 513 05-Dec-25 24-Feb-26 81
514 24-Feb-26 20-Mar-26 24
EOC 514 20-Mar-26 31-Mar-26 11
515 31-Mar-26 24-Apr-26 24
EOC 515 24-Apr-26 12-May-26 18
516 12-May-26 05-Jun-26 24
EOC 516 05-Jun-26 08-Sep-26 95
517 08-Sep-26 02-Oct-26 24
EOC 517 02-Oct-26 13-Oct-26 11
518 13-Oct-26 06-Nov-26 24
EOC 518 06-Nov-26 24-Nov-26 18
519 24-Nov-26 18-Dec-26 24
EOC 519 18-Dec-26 02-Feb-27 46
520 02-Feb-27 26-Feb-27 24
EOC 520 26-Feb-27 16-Mar-27 18
521 16-Mar-27 09-Apr-27 24
EOC 521 09-Apr-27 25-May-27 46
522 25-May-27 18-Jun-27 24
EOC 522 18-Jun-27 10-Aug-27 53
523 10-Aug-27 03-Sep-27 24
EOC 523 03-Sep-27 26-Oct-27 53
524 26-Oct-27 19-Nov-27 24
EOC 524 19-Nov-27 04-Jan-28 46
525 04-Jan-28 28-Jan-28 24
EOC 525 28-Jan-28 14-Nov-28 291
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10-Nov-25

HFIR Operating Forecast & Planning Schedule Cycle

Outage

Complete

Average cycle is 24.5 days but may vary as
much as +/- 1.5 days

Planning Schedule
(Subject to Change)

<Committed Op Schedule>
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