

Cycle	Start	Finish	Duration	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
410C EOC	Tue 10/2/07	Wed 11/14/07	42.74 days	█	█											
411	Wed 11/14/07	Sat 12/8/07	23.72 days		█											
411 EOC	Sat 12/8/07	Tue 12/18/07	10.4 days			█										
412	Tue 12/18/07	Fri 1/11/08	23.65 days			█										
412 EOC	Fri 1/11/08	Wed 2/6/08	26.32 days				█									
413	Wed 2/6/08	Sat 3/1/08	23.97 days					█								
413 EOC	Sat 3/1/08	Wed 3/26/08	25.13 days						█							
414	Wed 3/26/08	Sat 4/19/08	24 days						█	█						
414 EOC	Sat 4/19/08	Wed 6/4/08	46 days							█	█					
415	Wed 6/4/08	Fri 6/27/08	23 days								█					
415 EOC	Fri 6/27/08	Wed 7/16/08	19 days									█				
416	Wed 7/16/08	Fri 8/8/08	23 days										█			
416 EOC	Fri 8/8/08	Wed 9/24/08	47 days											█		
417	Wed 9/24/08	Fri 10/17/08	23 days													█



FY-08 Planning Schedule

THIS FORECAST IS FOR PLANNING PURPOSES ONLY