Start	Finish	Duration	linke	Sontombor	November	lonuory	Marah	Mov	linke	Santambar	November	lonuory	Morob	Mov
Fri 7/6/18	Tue 7/24/18	18 days	July	September	November	January	IVIATOR	IVIAY	July	September	November	January	Iviarch	May
Tue 7/24/18	Fri 8/17/18	24 days			 	 	 	 	 	 		 	 	
Fri 8/17/18	Tue 9/4/18	18 days	 		 	 	 	 	 	 		 		
Tue 9/4/18	Fri 9/28/18	24 days	 		 	 	 		 	 		 		
Fri 9/28/18	Tue 11/13/18	46 days	 		· · · · · · · · · · · · · · · · · · ·		Average cycle leng as much as +/- 1.5	th is 24.5 days bu days.	t may vary					
Tue 11/13/18	Fri 12/7/18	24 days									<u>i</u>			
Fri 12/7/18	Tue 1/8/19	32 days						 						
Tue 1/8/19	Fri 2/1/19	24 days	 											
Fri 2/1/19	Tue 2/19/19	18 days	 											
Tue 2/19/19	Fri 3/15/19	24 days	 											
Fri 3/15/19	Tue 4/30/19	46 days	•	Operating		1		 				1		
Tue 4/30/19	Fri 5/24/19	24 days				 				 		1		
Fri 5/24/19	Tue 6/11/19	18 days				 			=	 		1		
Tue 6/11/19	Fri 7/5/19	24 days	 	Planning Schedule	 	 	 	 	-	 		! ! !		
Fri 7/5/19	Tue 7/23/19	18 days	 	(subject to change)	 	 	 			 		1		
Tue 7/23/19	Fri 8/16/19	24 days				 								
Fri 8/16/19	Tue 9/3/19	18 days	 	1 I I I I I I I I I I I I I I I I I I I	 	 	 	 					 	
Tue 9/3/19	Fri 9/27/19	24 days	 	1	 	 	 					 	 	
Fri 9/27/19	Tue 11/12/19	46 days	 	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	 	 	 	 				 	 	
Tue 11/12/19	Fri 12/6/19	24 days	 		 	 		 		 		 	 	
Fri 12/6/19	Tue 1/7/20	32 days	 			 	 		1	 		 		
Tue 1/7/20	Fri 1/31/20	24 days	 	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		 								
Fri 1/31/20	Tue 2/18/20	18 days	: 			; 				; ; ;		 	i 	
Tue 2/18/20	Fri 3/13/20	24 days	 					: 				: 		
Fri 3/13/20	Tue 4/28/20	46 days	 			 						 		
	Fri 7/6/18 Tue 7/24/18 Fri 8/17/18 Tue 9/4/18 Fri 9/28/18 Tue 11/13/18 Fri 12/7/18 Tue 1/8/19 Fri 2/1/19 Tue 2/19/19 Fri 3/15/19 Tue 4/30/19 Fri 5/24/19 Tue 6/11/19 Fri 7/5/19 Tue 7/23/19 Fri 8/16/19 Tue 9/3/19 Fri 9/27/19 Tue 11/12/19 Fri 12/6/19 Tue 1/7/20 Fri 1/31/20 Tue 2/18/20	Fri 7/6/18 Tue 7/24/18 Tue 7/24/18 Fri 8/17/18 Fri 8/17/18 Tue 9/4/18 Tue 9/4/18 Fri 9/28/18 Fri 9/28/18 Tue 11/13/18 Fri 12/7/18 Fri 12/7/18 Fri 12/7/18 Tue 1/8/19 Fri 2/1/19 Tue 1/8/19 Fri 3/15/19 Fri 3/15/19 Tue 4/30/19 Fri 5/24/19 Fri 5/24/19 Fri 7/5/19 Fri 7/5/19 Tue 7/23/19 Fri 8/16/19 Fri 8/16/19 Fri 9/27/19 Tue 11/12/19 Tue 11/12/19 Fri 12/6/19 Fri 12/6/19 Fri 1/7/20 Fri 1/31/20 Fri 3/13/20 Fri 3/13/20 Fri 3/13/20 Fri 3/13/20 Fri 3/13/20 Fri 3/13/20	Fri 7/6/18 Tue 7/24/18 18 days Tue 7/24/18 Fri 8/17/18 24 days Fri 8/17/18 Tue 9/4/18 18 days Fri 8/17/18 Tue 9/4/18 18 days Tue 9/4/18 Fri 9/28/18 24 days Fri 9/28/18 Tue 11/13/18 46 days Tue 11/13/18 Fri 12/7/18 24 days Fri 12/7/18 Tue 1/8/19 32 days Tue 1/8/19 Fri 2/1/19 24 days Fri 2/1/19 Tue 2/19/19 18 days Tue 2/19/19 Fri 3/15/19 24 days Fri 3/15/19 Tue 4/30/19 46 days Fri 5/24/19 Tue 6/11/19 18 days Tue 6/11/19 Fri 7/5/19 24 days Fri 7/5/19 Tue 7/23/19 18 days Tue 7/23/19 Fri 8/16/19 24 days Fri 8/16/19 Tue 11/12/19 46 days Tue 11/12/19 Fri 12/6/19 24 days Fri 12/6/19 Tue 11/12/19 46 days Tue 11/12/19 Fri 12/6/19 24 days	Fri 7/6/18	Fri 7/6/18	Fri 7/6/18	Fri 7/6/18 Tue 7/24/18 18 days Tue 7/24/18 Fri 8/17/18 24 days Fri 9/28/18 Tue 11/13/18 46 days Tue 11/13/18 Fri 12/7/18 24 days Fri 12/7/18 Tue 11/13/18 Fri 12/7/18 24 days Fri 12/7/18 Tue 11/8/19 32 days Tue 1/8/19 Fri 2/1/19 24 days Fri 2/1/19 Tue 2/19/19 18 days Tue 4/30/19 Fri 5/24/19 24 days Fri 5/24/19 Tue 6/11/19 Tue 7/23/19 18 days Tue 7/23/19 Fri 8/16/19 Tue 7/23/19 18 days Tue 7/23/19 Fri 8/16/19 Tue 9/3/19 18 days Tue 9/3/19 Fri 12/6/19 Tue 11/12/19 46 days Fri 12/6/19 Tue 11/12/19 46 days Tue 11/12/19 Fri 12/6/19 Tue 11/12/10 Fri 13/1/20 24 days Fri 1/31/20 Fri 1/31/20 24 days Fri 1/31/20 Fri 1/31/20 Tue 2/18/20 Tue 2/18/20 Fri 3/13/20 24 days Tue 2/18/20 Fri 3/13/20 24 days Fri 1/31/20 Fri 1/31/20 Tue 2/18/20 Tue 2/18/20 Fri 3/13/20 24 days Tue 2/18/20 Fri 3/13/20 24 days Fri 1/31/20 Fri 1/31/20 Tue 2/18/20 Fri 3/13/20 Zu days Tue 2/18/20 Tue	Fri 7/6/18	July September November January March May	Fri 7/6/18	Fin 7/6/18	Tue 7/24/18	Fit 76/94 76/94 76/94	Find Find



Fri 8/3/18

HFIR Operating Forecast & Planning Schedule