

SNS FY 2018 Q1-2 Unofficial (05-26-17)												SNS FY 2018 Q3-4 Planning (05-26-17)																															
Oct-2017			Nov-2017			Dec-2017			Jan-2018			Feb-2018			Mar-2018			Apr-2018			May-2018			Jun-2018			Jul-2018			Aug-2018			Sep-2018										
1	O	O	O	1	I	P	P	1	P	P	P	1	O	O	O	1	O	O	O	1	O	O	O	1	P	m	S	1	P	P	P	1	P	A	A	1	O	O	O	1	P	P	P
2	O	O	O	2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	O	O	O	2	P	P	P	2	P	P	P	2	A	A	A	2	O	O	O	2	P	P	P
3	O	O	O	3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	O	O	O	3	P	P	P	3	P	A	A	3	A	M	S	3	O	O	O	3	P	P	P
4	O	O	O	4	P	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	O	O	S	4	P	P	P	4	A	A	A	4	I	P	P	4	O	O	O	4	P	m	S
5	O	O	O	5	P	P	P	5	P	m	S	5	O	O	O	5	O	O	O	5	O	O	O	5	S	S	S	5	P	P	P	5	A	M	S	5	P	P	P	5	O	O	O
6	O	O	O	6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	O	O	O	6	S	S	S	6	P	A	A	6	I	P	P	6	P	P	P	6	O	O	O
7	O	O	O	7	P	m	S	7	P	P	P	7	O	O	O	7	O	O	O	7	O	O	O	7	S	A	A	7	A	A	A	7	P	P	P	7	P	P	P	7	O	O	O
8	O	O	O	8	P	P	P	8	P	P	P	8	O	O	O	8	O	O	O	8	O	O	O	8	A	I	I	8	A	M	S	8	P	P	P	8	P	P	P	8	O	O	O
9	O	O	O	9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	O	O	O	9	I	A	A	9	I	P	P	9	P	P	P	9	P	P	P	9	O	O	O
10	O	O	O	10	P	P	P	10	P	P	P	10	O	O	O	10	O	O	O	10	O	O	O	10	A	I	I	10	P	P	P	10	P	P	P	10	P	m	S	10	O	O	O
11	O	O	O	11	P	P	P	11	P	P	P	11	O	O	O	11	O	O	O	11	O	O	O	11	I	I	I	11	P	P	P	11	P	P	P	11	P	P	P	11	O	O	O
12	O	O	O	12	P	P	P	12	P	m	S	12	O	O	O	12	O	O	O	12	O	O	O	12	I	I	I	12	P	P	P	12	P	m	S	12	P	P	P	12	O	O	O
13	S	S	S	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O	13	O	O	O	13	I	I	I	13	P	P	P	13	P	P	P	13	P	P	P	13	O	O	O
14	S	S	S	14	P	M	S	14	P	P	P	14	O	O	O	14	O	O	O	14	O	O	O	14	I	I	I	14	P	P	P	14	P	P	P	14	P	P	P	14	O	O	O
15	S	S	S	15	I	P	P	15	P	P	P	15	O	O	O	15	O	O	O	15	O	O	O	15	I	I	I	15	P	m	S	15	P	P	P	15	P	P	P	15	O	O	O
16	S	S	S	16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	O	O	O	16	I	I	I	16	P	P	P	16	P	P	P	16	P	P	P	16	O	O	O
17	S	S	S	17	P	P	P	17	P	P	P	17	O	O	O	17	O	O	O	17	O	O	O	17	I	m	S	17	P	P	P	17	P	P	P	17	P	P	P	17	O	O	O
18	S	S	S	18	P	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	O	O	O	18	I	I	I	18	P	P	P	18	P	P	P	18	P	P	P	18	O	O	O
19	S	S	S	19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	O	O	O	19	I	I	I	19	P	P	P	19	P	M	S	19	P	P	P	19	O	O	O
20	S	S	S	20	P	P	P	20	P	A	A	20	O	O	O	20	O	O	O	20	O	O	O	20	I	I	I	20	P	P	P	20	I	P	P	20	P	P	P	20	O	O	O
21	S	S	S	21	P	m	S	21	A	A	A	21	O	O	O	21	O	O	O	21	O	O	O	21	I	I	I	21	P	P	P	21	P	P	P	21	P	A	A	21	O	O	O
22	S	S	S	22	P	P	P	22	A	O	O	22	O	O	O	22	O	O	O	22	O	O	O	22	I	I	I	22	P	M	S	22	P	P	P	22	P	P	P	22	A	A	A
23	S	S	S	23	P	P	P	23	O	O	O	23	O	O	O	23	O	O	O	23	O	O	O	23	I	I	I	23	I	P	P	23	P	P	P	23	A	O	O	23	O	O	O
24	S	S	S	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	O	O	O	24	I	M	S	24	P	P	P	24	P	P	P	24	P	P	P	24	O	O	O
25	S	S	S	25	P	P	P	25	O	O	O	25	O	O	O	25	O	O	O	25	O	O	O	25	I	P	P	25	P	P	P	25	P	P	P	25	P	P	P	25	O	O	O
26	S	S	S	26	P	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	O	O	O	26	P	P	P	26	P	P	P	26	P	m	S	26	O	O	O	26	S	A	A
27	S	S	S	27	P	P	P	27	O	O	O	27	O	O	O	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P	27	P	P	P	27	P	P	P	27	O	O	O
28	S	A	A	28	P	M	S	28	O	O	O	28	O	O	O	28	O	O	O	28	O	O	O	28	P	P	P	28	P	P	P	28	P	P	P	28	P	P	P	28	O	O	O
29	A	I	I	29	I	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P	29	P	m	S	29	P	P	P	29	P	P	P	29	O	O	O
30	I	A	A	30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	P	P	30	P	P	P	30	O	O	O
31	A	I	I	31	O	O	O	31	O	O	O	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P	31	O	O	O	31	O	O	O	31	P	P	P

A Accelerator Physics	P Neutron Production	O Planned Machine Downtime (Maintenance/Upgrades)
S Accelerator Startup/Restore	I Transition to Neutron Production	 Major Unplanned Outages (background color is original plan)
m Accelerator Physics/Maintenance Periods		oo Planned Machine Downtime (Tunnels Closed for Equipment Tests)
M Scheduled Maintenance (starts at 06:30)		