

SNS FY 2020 Q1-3 Official (03-02-20)

SNS FY 2020 Q4 Unofficial (03-02-20)

-----FY20A-----									-----FY20B-----									-----FY20C-----																																					
Oct-2019			Nov-2019			Dec-2019			Jan-2020			Feb-2020			Mar-2020			Apr-2020			May-2020			Jun-2020			Jul-2020			Aug-2020			Sep-2020																						
1	P	A	A	1	S	S	S	1	A	A	A	1	S	S	S	1	P	P	P	1	O	O	O	1	O	O	S	1	P	P	P	1	P	P	P	1	O	O	O	1	P	M	S												
2	A	A	O	2	S	A	A	2	A	M	S	2	S	I	I	2	P	P	P	2	O	O	O	2	S	S	S	2	P	P	P	2	P	m	S	2	P	P	P	2	O	O	O	2	I	P	P								
3	O	O	O	3	A	I	I	3	I	P	P	3	I	P	P	3	P	P	P	3	O	O	O	3	S	S	S	3	P	P	P	3	P	P	P	3	P	P	P	3	O	O	O	3	P	P	P								
4	O	O	O	4	I	A	A	4	P	P	P	4	P	P	P	4	P	M	S	4	O	O	O	4	S	A	A	4	P	P	P	4	P	P	P	4	P	P	P	4	O	O	O	4	P	P	P								
5	O	O	O	5	A	P	P	5	P	P	P	5	P	P	P	5	P	P	P	5	O	O	O	5	A	A	A	5	P	m	S	5	P	P	P	5	P	P	P	5	P	P	P	5	O	O	O	5	P	P	P				
6	O	O	O	6	P	P	P	6	P	P	P	6	P	P	P	6	P	P	P	6	O	O	O	6	A	I	I	6	P	P	P	6	P	P	P	6	P	P	P	6	P	P	P	6	O	O	O	6	P	P	P				
7	O	O	O	7	P	P	P	7	P	P	P	7	P	M	S	7	P	P	P	7	O	O	O	7	I	P	P	7	P	P	P	7	P	P	P	7	P	M	S	7	O	O	O	7	P	P	P								
8	O	O	O	8	P	P	P	8	P	P	P	8	I	P	P	8	P	P	P	8	O	O	O	8	P	P	P	8	P	P	P	8	P	P	P	8	P	P	P	8	I	P	P	8	O	O	O	8	P	m	S				
9	O	O	O	9	P	P	P	9	P	P	P	9	P	P	P	9	P	P	P	9	O	O	O	9	P	P	P	9	P	P	P	9	P	M	S	9	P	P	P	9	O	O	O	9	P	P	P								
10	O	O	O	10	P	P	P	10	P	m	S	10	P	P	P	10	P	P	P	10	O	O	O	10	P	P	P	10	P	P	P	10	I	P	P	10	P	P	P	10	O	O	O	10	P	P	P								
11	O	O	O	11	P	P	P	11	P	P	P	11	P	P	P	11	P	m	S	11	O	O	O	11	P	P	P	11	P	P	P	11	P	P	P	11	P	P	P	11	O	O	O	11	P	P	P								
12	O	O	O	12	P	m	S	12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	P	P	P	12	P	M	S	12	P	P	P	12	P	P	P	12	O	O	O	12	P	P	P								
13	O	O	O	13	P	P	P	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O	13	P	P	P	13	I	P	P	13	P	P	P	13	P	P	P	13	P	P	P	13	O	O	O	13	P	A	A				
14	O	O	O	14	P	P	P	14	P	P	P	14	P	m	S	14	P	P	P	14	O	O	O	14	P	M	S	14	P	P	P	14	P	P	P	14	P	P	P	14	P	P	P	14	O	O	O	14	A	A	A				
15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P	15	O	O	O	15	O	O	O	15	I	P	P	15	P	P	P	15	P	P	P	15	P	A	A	15	O	O	S	15	A	M	S								
16	O	O	O	16	P	P	P	16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	P	P	P	16	P	P	P	16	P	P	P	16	P	P	P	16	P	P	P	16	A	A	A	16	S	S	S	16	I	P	P
17	O	O	O	17	O	O	O	17	P	M	S	17	P	P	P	17	P	P	P	17	O	O	O	17	P	P	P	17	P	P	P	17	P	m	S	17	A	O	O	17	O	O	O	17	S	S	S	17	P	P	P				
18	O	O	O	18	P	P	P	18	I	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	P	P	P	18	P	P	P	18	P	P	P	18	P	P	P	18	O	O	O	18	S	A	A	18	P	P	P				
19	O	O	O	19	P	M	S	19	P	P	P	19	P	A	A	19	P	A	A	19	O	O	O	19	P	P	P	19	P	m	S	19	P	P	P	19	P	P	P	19	O	O	O	19	A	I	I	19	P	P	P				
20	O	O	O	20	I	P	P	20	P	P	P	20	A	A	A	20	A	A	A	20	O	O	O	20	P	P	P	20	P	P	P	20	P	P	P	20	P	P	P	20	O	O	O	20	I	A	A	20	P	P	P				
21	O	O	O	21	P	P	P	21	P	P	P	21	A	M	S	21	A	O	O	21	O	O	O	21	P	m	S	21	P	P	P	21	P	P	P	21	P	A	A	21	O	O	O	21	A	P	P	21	P	P	P				
22	O	O	O	22	P	P	P	22	P	P	P	22	I	P	P	22	O	O	O	22	O	O	O	22	P	P	P	22	P	P	P	22	P	P	P	22	A	A	A	22	O	O	O	22	P	P	P	22	P	m	S				
23	O	O	O	23	P	P	P	23	P	O	O	23	P	P	P	23	O	O	O	23	O	O	O	23	O	O	O	23	P	P	P	23	P	P	P	23	A	M	S	23	O	O	O	23	P	P	P	23	P	P	P				
24	O	O	O	24	P	P	P	24	O	O	O	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	P	P	P	24	P	A	A	24	I	P	P	24	O	O	O	24	P	P	P	24	P	P	P				
25	O	O	O	25	P	P	P	25	O	O	O	25	P	P	P	25	O	O	O	25	O	O	O	25	O	O	O	25	P	P	P	25	A	A	A	25	P	P	P	25	O	O	O	25	P	m	S	25	P	P	P				
26	O	O	O	26	P	m	S	26	O	O	O	26	P	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	P	A	A	26	A	M	S	26	P	P	P	26	O	O	O	26	P	P	P	26	P	P	P				
27	O	O	O	27	P	P	P	27	O	S	S	27	P	P	P	27	O	O	O	27	O	O	O	27	A	A	A	27	I	P	P	27	P	P	P	27	P	P	P	27	O	O	O	27	P	P	P	27	P	P	P				
28	O	O	O	28	P	P	P	28	S	A	A	28	P	m	S	28	O	O	O	28	O	O	O	28	O	O	O	28	A	M	S	28	P	P	P	28	P	P	P	28	O	O	O	28	P	P	P	28	P	P	P				
29	O	O	O	29	P	P	P	29	A	A	A	29	P	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	I	P	P	29	P	P	P	29	P	P	P	29	O	O	O	29	P	P	P	29	P	M	S				
30	O	O	S	30	P	A	A	30	A	A	A	30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	m	S	30	O	O	O	30	P	P	P	30	I	P	P				
31	S	S	S					31	A	m	S	31	P	P	P					31	O	O	O																																

- A Accelerator Physics
- S Accelerator Startup/Restore
- m Accelerator Physics/Maintenance Periods
- M Scheduled Maintenance (starts at 06:30)
- P Neutron Production
- I Transition to Neutron Producer
- O Planned Machine Downtime (Maintenance/Upgrades)
- o Major Unplanned Outages (background color is original plan)
- o Planned Machine Downtime (Tunnels Closed for Equipment Tests)