

SNS FY 2021 Q1-3 Official (03-01-21)

SNS FY 2021 Q4 Unofficial (03-01-21)

FY21A												FY21B																																			
Oct-2020			Nov-2020			Dec-2020			Jan-2021			Feb-2021			Mar-2021			Apr-2021			May-2021			Jun-2021			Jul-2021			Aug-2021			Sep-2021														
1	P	P	P	1	P	P	P	1	O	O	O	1	O	O	O	1	P	P	P	1	P	P	P	1	A	O	O	1	O	O	O	1	P	A	A	1	I	P	P								
2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	P	m	S	2	P	P	P	2	P	A	A	2	O	O	O	2	A	A	A	2	P	P	P								
3	P	P	P	3	P	m	S	3	O	O	O	3	O	O	O	3	P	P	P	3	P	P	P	3	A	A	A	3	O	O	O	3	O	O	O	3	A	M	S	3	P	P	P				
4	P	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	P	P	P	4	P	A	A	4	A	M	S	4	O	O	O	4	O	O	O	4	I	P	P	4	P	P	P				
5	P	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	P	P	P	5	A	A	A	5	I	P	P	5	O	O	O	5	O	O	O	5	P	P	P	5	P	P	P				
6	P	m	S	6	P	P	P	6	O	O	O	6	O	O	O	6	P	P	P	6	A	M	S	6	P	P	P	6	O	O	O	6	O	O	O	6	P	P	P	6	P	P	P				
7	P	P	P	7	P	P	P	7	O	O	O	7	O	O	O	7	S	S	S	7	P	A	A	7	I	P	P	7	P	P	P	7	O	O	O	7	O	O	S	7	P	P	P				
8	P	P	P	8	P	A	A	8	O	O	O	8	O	O	O	8	S	S	S	8	A	A	A	8	P	P	P	8	P	P	P	8	O	O	O	8	S	S	S	8	P	P	P				
9	P	P	P	9	A	A	A	9	O	O	O	9	O	O	O	9	S	A	A	9	A	M	S	9	P	P	P	9	P	P	P	9	O	O	O	9	S	S	S	9	P	P	P				
10	P	P	P	10	A	M	S	10	O	O	O	10	O	O	O	10	A	A	A	10	I	P	P	10	P	P	P	10	P	P	P	10	O	O	O	10	S	A	A	10	P	m	S	10	P	P	P
11	P	A	A	11	I	P	P	11	O	O	O	11	O	O	O	11	A	I	I	11	P	P	P	11	P	P	P	11	P	m	S	11	O	O	O	11	A	A	A	11	P	P	P	11	P	P	P
12	A	A	A	12	P	P	P	12	O	O	O	12	O	O	O	12	I	P	P	12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	A	I	I	12	P	P	P	12	P	P	P
13	A	M	S	13	P	P	P	13	O	O	O	13	O	O	O	13	P	P	P	13	P	P	P	13	P	m	S	13	P	P	P	13	O	O	O	13	I	P	P	13	P	P	P	13	P	P	P
14	I	P	P	14	P	P	P	14	O	O	O	14	O	O	O	14	P	P	P	14	P	P	P	14	P	P	P	14	P	P	P	14	O	O	O	14	P	P	P	14	P	P	P	14	P	M	S
15	P	P	P	15	P	P	P	15	O	O	O	15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P	15	P	P	P	15	O	O	O	15	P	P	P	15	P	P	P	15	I	P	P
16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	P	m	S	16	P	m	S	16	P	m	S	16	P	P	P	16	O	O	O	16	P	P	P	16	P	P	P	16	P	P	P
17	P	P	P	17	P	m	S	17	O	O	O	17	O	O	O	17	P	P	P	17	P	P	P	17	P	P	P	17	P	P	P	17	O	O	O	17	P	P	P	17	P	M	S	17	P	P	P
18	P	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	P	P	P	18	P	P	P	18	P	P	P	18	P	M	S	18	O	O	O	18	P	P	P	18	I	P	P	18	P	P	P
19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	P	P	P	19	P	P	P	19	P	P	P	19	I	P	P	19	O	O	O	19	P	P	P	19	P	P	P	19	P	P	P
20	P	m	S	20	P	P	P	20	O	O	O	20	O	O	O	20	P	P	P	20	P	P	P	20	P	M	S	20	P	P	P	20	O	O	O	20	P	M	S	20	P	P	P	20	P	P	P
21	P	P	P	21	P	P	P	21	O	O	O	21	O	O	O	21	P	P	P	21	P	P	P	21	I	P	P	21	P	P	P	21	O	O	O	21	I	P	P	21	P	P	P	21	P	m	S
22	P	P	P	22	P	P	P	22	O	O	O	22	O	O	O	22	P	P	P	22	P	P	P	22	P	P	P	22	P	P	P	22	O	O	O	22	P	P	P	22	P	P	P	22	P	P	P
23	P	P	P	23	P	P	P	23	O	O	O	23	O	O	O	23	P	M	S	23	P	M	S	23	P	M	S	23	P	P	P	23	O	O	O	23	P	P	P	23	P	P	P	23	P	P	P
24	P	P	P	24	P	P	P	24	O	O	O	24	O	O	O	24	I	P	P	24	I	P	P	24	P	P	P	24	P	P	P	24	O	O	O	24	P	P	P	24	P	m	S	24	P	P	P
25	P	P	P	25	P	A	A	25	O	O	O	25	O	O	O	25	P	P	P	25	P	P	P	25	P	P	P	25	P	m	S	25	O	O	O	25	P	P	P	25	P	P	P	25	P	P	P
26	P	P	P	26	A	A	A	26	O	O	O	26	O	O	O	26	P	P	P	26	P	P	P	26	P	P	P	26	P	P	P	26	O	O	O	26	P	P	P	26	P	P	P	26	P	A	A
27	P	M	S	27	A	A	A	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P	27	P	m	S	27	P	P	P	27	O	O	O	27	P	P	P	27	P	P	P	27	A	A	A
28	I	P	P	28	A	O	O	28	O	O	O	28	O	O	O	28	P	P	P	28	P	P	P	28	P	P	P	28	P	P	P	28	O	O	O	28	P	m	S	28	P	P	P	28	A	M	S
29	P	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P	29	P	P	P	29	O	O	O	29	P	P	P	29	P	A	A	29	I	P	P
30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	P	m	S	30	P	P	P	30	P	P	P	30	P	A	A	30	O	O	O	30	P	P	P	30	A	A	A	30	P	P	P
31	P	P	P	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P	31	A	A	A	31	P	P	P	31	O	O	O	31	P	P	P	31	A	M	S	31	P	P	P

A Accelerator Physics
S Accelerator Startup/Restore
m Accelerator Physics/Maintenance Periods
M Scheduled Maintenance (starts at 06:30)
P Neutron Production
I Transition to Neutron Production
O Planned Machine Downtime (Maintenance/Upgrades)
o Major Unplanned Outages (background color is original plan)
oo Planned Machine Downtime (Tunnels Closed for Equipment Tests)