

SNS FY 2022 Q1-2 Unofficial (05-17-21)												SNS FY 2022 Q3-4 Planning (05-17-21)																															
FY22A												FY22B																															
Oct-2021			Nov-2021			Dec-2021			Jan-2022			Feb-2022			Mar-2022			Apr-2022			May-2022			Jun-2022			Jul-2022			Aug-2022			Sep-2022										
1	P	P	P	1	O	O	O	1	O	O	O	1	A	A	A	1	P	m	S	1	O	O	O	1	P	P	P	1	P	P	P	1	O	O	O								
2	P	P	P	2	O	O	O	2	O	O	O	2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	P	P	P	2	P	m	S	2	O	O	O				
3	P	P	P	3	O	O	O	3	O	O	O	3	A	I	I	3	P	P	P	3	O	O	O	3	O	O	O	3	P	P	P	3	P	P	P	3	O	O	O				
4	P	P	P	4	O	O	O	4	O	O	O	4	I	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	P	P	P	4	P	P	P	4	O	O	O				
5	P	m	S	5	O	O	O	5	O	O	O	5	P	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	P	P	P	5	P	P	P	5	O	O	O				
6	P	P	P	6	O	O	O	6	O	O	O	6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	P	M	S	6	P	A	A	6	O	O	O				
7	P	P	P	7	O	O	O	7	O	O	O	7	P	P	P	7	P	P	P	7	O	O	O	7	O	O	O	7	P	M	S	7	I	P	P	7	A	A	A	7	O	O	O
8	P	P	P	8	O	O	O	8	O	O	O	8	P	M	S	8	P	M	S	8	O	O	O	8	O	O	O	8	O	O	O	8	P	P	P	8	A	O	O	8	O	O	O
9	P	P	P	9	O	O	O	9	O	O	O	9	I	P	P	9	I	P	P	9	O	O	O	9	O	O	O	9	O	O	O	9	P	P	P	9	P	P	P	9	O	O	O
10	P	P	P	10	O	O	O	10	O	O	O	10	P	P	P	10	P	P	P	10	O	O	O	10	O	O	O	10	O	O	O	10	P	P	P	10	P	P	P	10	O	O	O
11	P	P	P	11	O	O	O	11	O	O	O	11	P	M	S	11	P	P	P	11	O	O	O	11	O	O	O	11	O	O	O	11	P	P	P	11	P	P	P	11	O	O	O
12	P	M	S	12	O	O	O	12	O	O	O	12	I	P	P	12	P	P	P	12	O	O	O	12	O	O	O	12	O	O	O	12	P	m	S	12	O	O	O	12	O	O	O
13	I	P	P	13	O	O	O	13	O	O	O	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O	13	P	P	P	13	P	P	P	13	O	O	O	13	O	O	O
14	P	P	P	14	O	O	O	14	O	O	O	14	P	P	P	14	P	P	P	14	O	O	O	14	O	O	O	14	P	m	S	14	P	P	P	14	P	P	P	14	O	O	O
15	P	P	P	15	O	O	O	15	O	O	O	15	P	P	P	15	P	m	S	15	O	O	O	15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P	15	O	O	O
16	P	P	P	16	O	O	O	16	O	O	O	16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	O	O	O	16	P	P	P	16	P	P	P	16	O	O	O
17	P	P	P	17	O	O	O	17	O	O	O	17	P	P	P	17	P	P	P	17	O	O	O	17	O	O	O	17	O	O	O	17	P	A	A	17	O	O	O	17	O	O	O
18	P	P	P	18	O	O	O	18	O	O	O	18	P	m	S	18	P	P	P	18	O	O	O	18	O	O	O	18	O	O	O	18	P	P	P	18	A	A	A	18	O	O	O
19	P	P	P	19	O	O	O	19	O	O	O	19	P	P	P	19	P	A	A	19	O	O	O	19	O	O	O	19	O	O	O	19	P	A	A	19	A	M	S	19	O	O	O
20	P	A	A	20	O	O	O	20	O	O	O	20	P	P	P	20	P	A	A	20	O	O	O	20	O	O	O	20	O	O	O	20	A	A	A	20	I	P	P	20	O	O	O
21	A	A	A	21	O	O	O	21	O	O	O	21	P	P	P	21	A	A	A	21	O	O	O	21	O	O	O	21	O	O	O	21	A	O	O	21	A	M	S	21	P	P	P
22	A	O	O	22	O	O	O	22	O	O	O	22	P	P	P	22	A	M	S	22	O	O	O	22	O	O	O	22	O	O	O	22	S	S	S	22	I	P	P	22	P	P	P
23	O	O	O	23	O	O	O	23	O	O	O	23	P	A	A	23	P	A	A	23	O	O	O	23	O	O	O	23	O	O	O	23	S	S	S	23	P	P	P	23	P	P	P
24	O	O	O	24	O	O	O	24	O	O	O	24	A	A	A	24	P	P	P	24	O	O	O	24	O	O	O	24	O	O	O	24	S	A	A	24	P	P	P	24	P	P	P
25	O	O	O	25	O	O	O	25	O	O	O	25	A	M	S	25	A	M	S	25	O	O	O	25	O	O	O	25	O	O	O	25	A	A	A	25	P	P	P	25	P	P	P
26	O	O	O	26	O	O	O	26	O	O	O	26	P	P	P	26	I	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	P	P	P	26	P	m	S	26	O	O	O
27	O	O	O	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P	27	O	O	O	27	O	O	O	27	O	O	O	27	I	P	P	27	P	P	P	27	P	P	P
28	O	O	O	28	O	O	O	28	O	O	O	28	P	P	P	28	P	P	P	28	O	O	O	28	O	O	O	28	O	O	O	28	P	P	P	28	P	m	S	28	O	O	O
29	O	O	O	29	O	O	O	29	S	S	S	29	P	P	P	29	P	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P
30	O	O	O	30	O	O	O	30	S	S	S	30	P	P	P	30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	P	P
31	O	O	O	31	S	A	A	31	P	P	P	31	P	P	P	31	O	O	O	31	P	m	S	31	P	m	S	31	P	P	P	31	P	P	P	31	P	P	P	31	O	O	O
Oct-2021			Nov-2021			Dec-2021			Jan-2022			Feb-2022			Mar-2022			Apr-2022			May-2022			Jun-2022			Jul-2022			Aug-2022			Sep-2022										
A Accelerator Physics			P Neutron Production			I Transition to Neutron Production			O Planned Machine Downtime (Maintenance/Upgrades)			O Major Unplanned Outages (background color is original plan)			O Planned Machine Downtime (Tunnels Closed for Equipment Tests)																												
S Accelerator Startup/Restore			m Accelerator Physics/Maintenance Periods			M Scheduled Maintenance (starts at 06:30)																																					