

SNS FY 2022 Q1-2 Official (12-1-21)												SNS FY 2022 Q3-4 Unofficial (12-1-21)													
FY22A						FY22B						FY22C													
Oct-2021	Nov-2021	Dec-2021	Jan-2022	Feb-2022	Mar-2022	Apr-2022	May-2022	Jun-2022	Jul-2022	Aug-2022	Sep-2022	Oct-2021	Nov-2021	Dec-2021	Jan-2022	Feb-2022	Mar-2022	Apr-2022	May-2022	Jun-2022	Jul-2022	Aug-2022	Sep-2022		
1	P P P	1	O O O	1	O O O	1	A A A	1	P m S	1	P m S	1	O O O	1	O O O	1	P P P	1	P P P	1	P P P	1	P P P	1	O O O
2	P P P	2	O O O	2	O O O	2	A A A	2	P P P	2	P P P	2	O O O	2	O O O	2	P P P	2	P P P	2	P P P	2	P m S	2	O O O
3	P P P	3	O O O	3	O O O	3	A I I	3	P P P	3	P P P	3	O O O	3	O O O	3	P P P	3	P P P	3	P P P	3	P P P	3	O O O
4	P P P	4	O O O	4	O O O	4	I P P	4	P P P	4	P P P	4	O O O	4	O O O	4	P P P	4	P P P	4	P P P	4	P P P	4	O O O
5	P m S	5	O O O	5	O O O	5	P P P	5	P P P	5	P P P	5	O O O	5	O O O	5	P P P	5	P P P	5	P P P	5	P P P	5	O O O
6	P P P	6	O O O	6	O O O	6	P P P	6	P P P	6	P P P	6	O O O	6	O O O	6	P P P	6	P M S	6	P A A	6	P A A	6	O O O
7	P P P	7	O O O	7	O O O	7	P P P	7	P P P	7	P P P	7	O O O	7	O O O	7	P M S	7	I P P	7	I P P	7	A A A	7	O O O
8	P P P	8	O O O	8	O O O	8	P P P	8	P M S	8	P M S	8	O O O	8	O O O	8	I P P	8	P P P	8	P P P	8	A O O	8	O O O
9	P P P	9	O O O	9	O O O	9	P P P	9	I P P	9	I P P	9	O O O	9	O O O	9	P P P	9	P P P	9	P P P	9	O O O	9	O O O
10	P P P	10	O O O	10	O O O	10	P P P	10	P P P	10	P P P	10	O O O	10	O O O	10	P P P	10	P P P	10	P P P	10	O O O	10	O O O
11	P P P	11	O O O	11	O O O	11	P M S	11	P P P	11	P P P	11	O O O	11	O O O	11	P P P	11	P P P	11	P P P	11	O O O	11	O O O
12	P M S	12	O O O	12	O O O	12	I P P	12	P P P	12	P P P	12	O O O	12	O O O	12	P P P	12	P P P	12	P P P	12	O O O	12	O O O
13	I P P	13	O O O	13	O O O	13	P P P	13	P P P	13	P P P	13	O O O	13	O O O	13	P P P	13	P m S	13	O O O	13	O O O	13	O O O
14	P P P	14	O O O	14	O O O	14	P P P	14	P P P	14	P P P	14	O O O	14	O O O	14	P m S	14	P P P	14	P P P	14	O O O	14	O O O
15	P P P	15	O O O	15	O O O	15	P P P	15	P m S	15	P m S	15	O O O	15	O O O	15	P P P	15	P P P	15	P P P	15	O O O	15	O O O
16	P P P	16	O O O	16	O O O	16	P P P	16	P P P	16	P P P	16	O O O	16	O O O	16	P P P	16	P P P	16	P P P	16	O O O	16	O O O
17	P P P	17	O O O	17	O O O	17	P P P	17	P P P	17	P P P	17	O O O	17	O O O	17	P P P	17	P A A	17	P A A	17	O O O	17	O O O
18	P P P	18	O O O	18	O O O	18	P m S	18	P P P	18	P P P	18	O O O	18	O O O	18	P P P	18	A A A	18	A A A	18	O O O	18	O O O
19	P P P	19	O O O	19	O O O	19	P P P	19	P P P	19	P A A	19	O O O	19	O O O	19	P A A	19	A A A	19	A M S	19	O O O	19	O O O
20	P A A	20	O O O	20	O O O	20	P P P	20	P A A	20	A A A	20	O O O	20	O O O	20	A A A	20	I P P	20	I P P	20	O O O	20	O O O
21	A A A	21	O O O	21	O O O	21	P P P	21	A A A	21	A O O	21	O O O	21	O O O	21	O O O	21	A M S	21	P P P	21	O O O	21	O O O
22	A O O	22	O O O	22	O O O	22	P P P	22	A M S	22	O O O	22	O O O	22	O O O	22	S S S	22	I P P	22	P P P	22	O O O	22	O O O
23	O O O	23	O O O	23	O O O	23	P A A	23	I P P	23	O O O	23	O O O	23	O O O	23	S S S	23	P P P	23	P P P	23	O O O	23	O O O
24	O O O	24	O O O	24	O O O	24	A A A	24	P P P	24	O O O	24	O O O	24	O O O	24	S A A	24	P P P	24	P P P	24	O O O	24	O O O
25	O O O	25	O O O	25	O O O	25	A M S	25	P P P	25	O O O	25	O O O	25	O O O	25	A A A	25	P P P	25	P P P	25	O O O	25	O O O
26	O O O	26	O O O	26	O O O	26	I P P	26	P P P	26	O O O	26	O O O	26	O O O	26	A I I	26	P P P	26	P m S	26	O O O	26	O O O
27	O O O	27	O O O	27	O O O	27	P P P	27	P P P	27	O O O	27	O O O	27	O O O	27	I P P	27	P P P	27	P P P	27	O O O	27	O O O
28	O O O	28	O O O	28	O O O	28	P P P	28	P P P	28	O O O	28	O O O	28	O O O	28	P P P	28	P m S	28	P P P	28	O O O	28	O O O
29	O O O	29	O O O	29	S S S	29	P P P	29		29	O O O	29	O O O	29	O O O	29	P P P	29	P P P	29	P P P	29	O O O	29	O O O
30	O O O	30	O O O	30	S S S	30	P P P	30		30	O O O	30	O O O	30	O O O	30	P P P	30	P P P	30	P P P	30	O O O	30	O O O
31	O O O		31	S A A	31	P P P		31	O O O		31	P m S		31	O O O		31	P P P		31	P P P		31	O O O	

A Accelerator Physics
S Accelerator Startup/Restore
m Accelerator Physics/Maintenance Periods
M Scheduled Maintenance (starts at 06:30)
P Neutron Production
I Transition to Neutron Production
O Planned Machine Downtime (Maintenance/Upgrades)
||| Major Unplanned Outages (background color is original plan)
||| Planned Machine Downtime (Tunnels Closed for Equipment Tests)