

SNS FY 2023 Q1-3 Official (03-09-23)

SNS FY 2023 Q4 Unofficial (03-09-23)

FY22C			FY23A			FY23B			FY23C																
Oct-2022	Nov-2022	Dec-2022	Jan-2023	Feb-2023	Mar-2023	Apr-2023	May-2023	Jun-2023	Jul-2023	Aug-2023	Sep-2023														
1	O O O	1	O O O	1	P P P	1	P A A	1	I P P	1	O O O	1	O O O	1	O O O	1	O O O	1	O O O	1	O O O	1	O O O		
2	O O O	2	O O O	2	O O O	2	P P P	2	P P P	2	O O O	2	O O O	2	O O O	2	O O O	2	O O O	2	O O O	2	O O O	2	O O O
3	O O O	3	O O O	3	P P P	3	A M S	3	P P P	3	O O O	3	O O O	3	O O O	3	O O O	3	S S S	3	P A A	3	P P P	3	O O O
4	O O O	4	O O O	4	P A A	4	I P P	4	P P P	4	O O O	4	O O O	4	O O O	4	O O O	4	S S S	4	A A A	4	P P P	4	O O O
5	O O O	5	O O O	5	A A A	5	P P P	5	P P P	5	O O O	5	O O O	5	O O O	5	O O O	5	S S S	5	A M S	5	P P P	5	O O O
6	O O O	6	O O O	6	A M S	6	P P P	6	P P P	6	O O O	6	O O O	6	O O O	6	O O O	6	S S S	6	I P P	6	P P P	6	O O O
7	O O O	7	O O O	7	I P P	7	P P P	7	P P P	7	O O O	7	O O O	7	O O O	7	O O O	7	S S S	7	P P P	7	P P P	7	O O O
8	O O O	8	O O O	8	P P P	8	P P P	8	P P P	8	O O O	8	O O O	8	O O O	8	O O O	8	S S S	8	P P P	8	P P P	8	O O O
9	O O O	9	O O O	9	P P P	9	P P P	9	P P P	9	O O O	9	O O O	9	O O O	9	O O O	9	S S S	9	P P P	9	P m S	9	O O O
10	O O O	10	O O O	10	P P P	10	P m S	10	P P P	10	O O O	10	O O O	10	O O O	10	O O O	10	S A A	10	P P P	10	P P P	10	O O O
11	O O O	11	O S S	11	P P P	11	P P P	11	P P P	11	O O O	11	O O O	11	O O O	11	O O O	11	A A A	11	P m S	11	P P P	11	O O O
12	O O O	12	S S S	12	P P P	12	P P P	12	P P P	12	O O O	12	O O O	12	O O O	12	O O O	12	A I I	12	P P P	12	P P P	12	O O O
13	O O O	13	S S S	13	P m S	13	P P P	13	P P P	13	O O O	13	O O O	13	O O O	13	O O O	13	I I I	13	P P P	13	P P P	13	O O O
14	O O O	14	S S S	14	P P P	14	P P P	14	P M S	14	O O O	14	O O O	14	O O O	14	O O O	14	I I I	14	P P P	14	P A A	14	O O O
15	O O O	15	S S S	15	P P P	15	P P P	15	I P P	15	O O O	15	O O O	15	O O O	15	O O O	15	I I I	15	P P P	15	A A A	15	O O O
16	O O O	16	S S S	16	P P P	16	P P P	16	P P P	16	O O O	16	O O O	16	O O O	16	O O O	16	I I I	16	P P P	16	A A A	16	O O O
17	O O O	17	S S S	17	P P P	17	P M S	17	P P P	17	O O O	17	O O O	17	O O O	17	O O O	17	I I I	17	P P P	17	A O O	17	O O O
18	O O O	18	S S S	18	P P P	18	I P P	18	P P P	18	O O O	18	O O O	18	O O O	18	O O O	18	I I I	18	P M S	18	O O O	18	O O O
19	O O O	19	S S S	19	P P P	19	P P P	19	P P P	19	O O O	19	O O O	19	O O O	19	O O O	19	I I I	19	I P P	19	O O O	19	O O O
20	O O O	20	S S S	20	P M S	20	P P P	20	P P P	20	O O O	20	O O O	20	O O O	20	O O O	20	I M S	20	P P P	20	O O O	20	O O O
21	O O O	21	S S S	21	I P P	21	P P P	21	P m S	21	O O O	21	O O O	21	O O O	21	O O O	21	I P P	21	P P P	21	O O O	21	O O O
22	O O O	22	S I I	22	P P P	22	P P P	22	P P P	22	O O O	22	O O O	22	O O O	22	O O O	22	P P P	22	P P P	22	O O O	22	O O O
23	O O O	23	I I I	23	P P P	23	P P P	23	P P P	23	O O O	23	O O O	23	O O O	23	O O O	23	P P P	23	P P P	23	O O O	23	O O O
24	O O O	24	I I I	24	P P P	24	P m S	24	P P P	24	O O O	24	O O O	24	O O O	24	O O O	24	P P P	24	P P P	24	O O O	24	O O O
25	O O O	25	I I I	25	P P P	25	P P P	25	P P P	25	O O O	25	O O O	25	O O O	25	O O O	25	P P P	25	P m S	25	O O O	25	O O O
26	O O O	26	I I I	26	P P P	26	P P P	26	P A A	26	O O O	26	O O O	26	O O O	26	O O O	26	P P P	26	P P P	26	O O O	26	O O O
27	O O O	27	I I I	27	P m S	27	P P P	27	A A A	27	O O O	27	O O O	27	O O O	27	O O O	27	P m S	27	P P P	27	O O O	27	O O O
28	O O O	28	I I I	28	P P P	28	P P P	28	A O O	28	O O O	28	O O O	28	O O O	28	O O O	28	P P P	28	P P P	28	O O O	28	O O O
29	O O O	29	I P P	29	P P P	29	P A A	29		29	O O O	29	O O O	29	O O O	29	O O O	29	P P P	29	P P P	29	O O O	29	O O O
30	O O O	30	P P P	30	P P P	30	A A A	30		30	O O O	30	O O O	30	O O O	30	O O O	30	P P P	30	P A A	30	O O O	30	O O O
31	O O O		31	P P P	31	A M S		31	O O O		O O O		O O O	31	O O O		O O O	31	A A A	31	O O O				

<b>A</b> Accelerator Physics	<b>P</b> Neutron Production	<b>O</b> Planned Machine Downtime (Maintenance/Upgrades)
<b>S</b> Accelerator Startup/Restore	<b>I</b> Transition to Neutron Production	<b>O</b> Major Unplanned Outages (background color is original plan)
<b>m</b> Accelerator Physics/Maintenance Periods	<b>O</b> Readiness review process	<b>O</b> Planned Machine Downtime (Tunnels Closed for Equipment Tests)
<b>M</b> Scheduled Maintenance (starts at 06:30)		