

SNS FY 2025 Q1-2 Official (12-02-24)

SNS FY 2025 Q3-4 Unofficial (12-02-24)

FY25A												FY25B																											
Oct-2024			Nov-2024			Dec-2024			Jan-2025			Feb-2025			Mar-2025			Apr-2025			May-2025			Jun-2025			Jul-2025			Aug-2025			Sep-2025						
1	P	M	S	1	P	P	P	1	O	O	O	1	O	O	O	1	P	O	S	1	P	P	P	1	O	O	O	1	O	O	O	1	O	O	O	1	P	P	P
2	I	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	I	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	O	O	O	2	P	M	S
3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	O	O	O	3	I	P	P
4	P	P	P	4	P	P	P	4	O	O	O	4	O	O	O	4	P	M	S	4	P	M	S	4	P	P	P	4	O	O	O	4	O	O	O	4	O	O	O
5	P	P	P	5	P	m	S	5	O	O	O	5	O	O	O	5	I	P	P	5	I	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	O	O	O
6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	P	P	P	6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	O	O	O
7	P	P	P	7	P	P	P	7	O	O	O	7	O	O	O	7	P	P	P	7	P	P	P	7	P	P	P	7	O	O	O	7	O	O	O	7	S	S	S
8	P	m	S	8	P	P	P	8	O	O	O	8	O	O	O	8	P	P	P	8	P	P	P	8	P	m	S	8	O	O	O	8	O	O	O	8	S	S	S
9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	P	P	P	9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	S	A	A
10	P	P	P	10	P	P	P	10	O	O	O	10	O	O	O	10	P	P	P	10	P	P	P	10	P	P	P	10	O	O	O	10	O	O	O	10	A	A	A
11	P	P	P	11	P	P	P	11	O	O	O	11	O	O	O	11	P	m	S	11	P	m	S	11	P	P	P	11	O	O	O	11	O	O	O	11	A	I	I
12	P	P	P	12	P	M	S	12	O	O	O	12	O	O	O	12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	O	O	O	12	I	P	P
13	P	P	P	13	I	P	P	13	O	O	O	13	O	O	O	13	P	P	P	13	P	P	P	13	P	A	A	13	O	O	O	13	O	O	O	13	P	P	P
14	P	P	P	14	P	P	P	14	O	O	O	14	O	O	O	14	P	P	P	14	P	P	P	14	A	A	A	14	O	O	O	14	O	O	O	14	P	P	P
15	P	m	S	15	P	P	P	15	O	O	O	15	O	O	O	15	P	P	P	15	P	P	P	15	A	M	S	15	O	O	O	15	O	O	O	15	P	P	P
16	I	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	P	A	A	16	P	A	A	16	I	P	P	16	O	O	O	16	O	O	O	16	P	P	P
17	P	P	P	17	P	P	P	17	O	O	O	17	O	O	O	17	A	A	A	17	A	A	A	17	P	P	P	17	O	O	O	17	O	O	O	17	P	P	P
18	P	P	P	18	P	P	P	18	O	O	O	18	O	O	O	18	A	M	S	18	A	M	S	18	P	P	P	18	O	O	O	18	O	O	O	18	P	P	P
19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	I	P	P	19	I	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	P	M	S
20	P	A	A	20	P	P	P	20	O	O	O	20	O	O	O	20	P	P	P	20	P	P	P	20	P	P	P	20	O	O	O	20	O	O	O	20	I	P	P
21	A	A	A	21	P	P	P	21	O	O	O	21	O	O	O	21	P	P	P	21	P	P	P	21	P	P	P	21	O	O	O	21	O	O	O	21	P	P	P
22	A	M	S	22	P	P	P	22	O	O	O	22	O	O	O	22	P	P	P	22	P	P	P	22	P	m	S	22	O	O	O	22	O	O	O	22	P	P	P
23	P	P	P	23	P	P	P	23	O	O	O	23	S	S	S	23	P	P	P	23	P	P	P	23	P	P	P	23	O	O	O	23	O	O	O	23	P	P	P
24	P	P	P	24	P	A	A	24	O	O	O	24	S	S	S	24	P	P	P	24	P	P	P	24	P	P	P	24	O	O	O	24	O	O	O	24	P	P	P
25	P	P	P	25	A	A	A	25	O	O	O	25	S	A	A	25	P	m	S	25	P	m	S	25	P	P	P	25	O	O	O	25	O	O	O	25	P	P	P
26	P	P	P	26	A	O	O	26	O	O	O	26	A	A	A	26	P	P	P	26	P	P	P	26	P	P	P	26	O	O	O	26	O	O	O	26	P	m	S
27	P	P	P	27	O	O	O	27	O	O	O	27	A	I	I	27	P	P	P	27	P	P	P	27	P	P	P	27	O	O	O	27	O	O	O	27	P	P	P
28	P	P	P	28	O	O	O	28	O	O	O	28	I	P	P	28	P	P	P	28	P	P	P	28	P	P	P	28	O	O	O	28	O	O	O	28	P	P	P
29	P	M	S	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P	29	P	M	S	29	O	O	O	29	O	O	O	29	P	P	P
30	I	P	P	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	I	P	P	30	I	P	P	30	O	O	O	30	O	O	O	30	P	P	P
31	P	P	P	31				31	O	O	O	31	P	P	P	31	P	P	P	31	P	P	P	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P

- A Accelerator Physics
- S Accelerator Startup/Restore
- m Accelerator Physics/Maintenance Periods
- M Scheduled Maintenance (starts at 06:30)
- P Neutron Production
- I Transition to Neutron Production
- O Planned Machine Downtime (Maintenance/Upgrades)
- O Major Unplanned Outages (background color is original plan)
- O Planned Machine Downtime (Tunnels Closed for Equipment Tests)