

SNS FY 2026 Q1-3 Official (3-01-26)

SNS FY 2026 Q4 Unofficial (3-01-26)

FY26A												FY26B																											
Oct-2025			Nov-2025			Dec-2025			Jan-2026			Feb-2026			Mar-2026			Apr-2026			May-2026			Jun-2026			Jul-2026			Aug-2026			Sep-2026						
1	I	P	P	1	P	P	P	1	O	O	O	1	O	O	O	1	I	I	I	1	P	P	P	1	P	A	A	1	O	O	O	1	S	A	A	1	P	P	P
2	P	P	P	2	P	P	P	2	O	O	O	2	O	O	O	2	O	O	O	2	P	P	P	2	P	P	P	2	O	O	O	2	A	A	A	2	P	m	S
3	P	P	P	3	P	P	P	3	O	O	O	3	O	O	O	3	I	I	I	3	P	P	P	3	P	P	P	3	O	O	O	3	A	I	I	3	P	P	P
4	P	P	P	4	P	m	S	4	O	O	O	4	O	O	O	4	I	P	P	4	P	P	P	4	P	A	A	4	O	O	O	4	I	P	P	4	P	P	P
5	P	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	P	P	P	5	P	P	P	5	A	M	S	5	O	O	O	5	P	P	P	5	P	P	P
6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	P	P	P	6	P	A	A	6	I	P	P	6	O	O	O	6	P	P	P	6	P	P	P
7	P	m	S	7	P	P	P	7	O	O	O	7	O	O	O	7	P	P	P	7	A	M	S	7	P	P	P	7	O	O	O	7	P	P	P	7	P	A	A
8	P	P	P	8	P	P	P	8	O	O	O	8	O	O	O	8	P	P	P	8	I	P	P	8	P	P	P	8	O	O	O	8	P	P	P	8	A	M	S
9	P	P	P	9	P	P	P	9	O	O	O	9	O	O	O	9	P	A	A	9	P	P	P	9	P	P	P	9	O	O	O	9	P	P	P	9	I	P	P
10	P	P	P	10	P	A	A	10	O	O	O	10	O	O	O	10	A	M	S	10	P	P	P	10	P	P	P	10	O	O	O	10	P	A	A	10	P	P	P
11	P	P	P	11	A	M	S	11	O	O	O	11	O	O	O	11	I	P	P	11	P	P	P	11	P	P	P	11	O	O	O	11	A	M	S	11	P	P	P
12	P	P	P	12	I	P	P	12	O	O	O	12	O	O	O	12	P	P	P	12	P	P	P	12	P	m	S	12	O	O	O	12	I	P	P	12	P	P	P
13	P	A	A	13	P	P	P	13	O	O	O	13	O	O	O	13	P	P	P	13	P	P	P	13	P	P	P	13	O	O	O	13	P	P	P	13	P	P	P
14	A	M	S	14	P	P	P	14	O	O	O	14	O	O	O	14	P	P	P	14	P	m	S	14	P	P	P	14	O	O	O	14	P	P	P	14	P	P	P
15	I	P	P	15	P	P	P	15	O	O	O	15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P	15	O	O	O	15	P	P	P	15	P	m	S
16	P	P	P	16	P	P	P	16	O	O	O	16	O	O	O	16	P	P	P	16	P	P	P	16	P	P	P	16	O	O	O	16	P	P	P	16	P	P	P
17	P	P	P	17	P	P	P	17	O	O	O	17	O	O	O	17	P	m	S	17	P	P	P	17	P	P	P	17	O	O	O	17	P	P	P	17	P	P	P
18	P	P	P	18	P	m	S	18	O	O	O	18	O	O	O	18	P	P	P	18	P	P	P	18	P	A	A	18	O	O	O	18	P	m	S	18	P	P	P
19	P	P	P	19	P	P	P	19	O	O	O	19	O	O	O	19	P	P	P	19	P	P	P	19	A	M	S	19	O	O	O	19	P	P	P	19	P	P	P
20	P	P	P	20	P	P	P	20	O	O	O	20	O	O	O	20	P	P	P	20	P	A	A	20	I	P	P	20	O	O	O	20	P	P	P	20	P	P	P
21	P	m	S	21	P	P	P	21	O	O	O	21	O	O	O	21	P	P	P	21	A	M	S	21	P	P	P	21	O	O	O	21	P	P	P	21	P	P	P
22	P	P	P	22	P	A	A	22	O	O	O	22	O	O	O	22	P	P	P	22	I	P	P	22	P	P	P	22	O	O	O	22	P	P	P	22	P	M	S
23	P	P	P	23	A	A	A	23	O	O	O	23	O	O	O	23	P	A	A	23	P	P	P	23	P	P	P	23	O	O	O	23	P	P	P	23	I	P	P
24	P	P	P	24	A	A	A	24	O	O	O	24	O	O	O	24	S	S	S	24	A	M	S	24	P	P	P	24	O	O	O	24	P	P	P	24	P	P	P
25	P	P	P	25	A	O	O	25	O	O	O	25	O	O	O	25	S	S	S	25	I	P	P	25	P	P	P	25	O	O	O	25	P	M	S	25	P	P	P
26	P	P	P	26	O	O	O	26	O	O	O	26	O	O	O	26	S	S	S	26	P	P	P	26	P	P	P	26	O	O	O	26	O	O	O	26	I	P	P
27	P	A	A	27	O	O	O	27	O	O	O	27	O	O	O	27	S	S	S	27	P	P	P	27	P	P	P	27	O	O	O	27	O	O	O	27	P	P	P
28	A	M	S	28	O	O	O	28	O	O	O	28	O	O	O	28	S	I	I	28	P	P	P	28	P	m	S	28	O	O	O	28	S	S	S	28	P	P	P
29	I	P	P	29	O	O	O	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P	29	O	O	O	29	S	S	S	29	P	P	P
30	P	P	P	30	O	O	O	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	P	P	30	O	O	O	30	S	S	S	30	P	P	P
31	P	P	P	31	O	O	O	31	O	O	O	31	O	O	O	31	P	m	S	31	P	P	P	31	P	P	P	31	O	O	O	31	S	S	S	31	P	P	P

- A Accelerator Physics
- S Accelerator Startup/Restore
- m Accelerator Physics/Maintenance Periods
- M Scheduled Maintenance (starts at 06:30)
- P Neutron Production
- I Transition to Neutron Production
- A Instrument Use
- O Planned Machine Downtime (Maintenance/Upgrades)
- | Major Unplanned Outages (background color is original plan)
- | Planned Machine Downtime (Tunnels Closed for Equipment Tests)