



SNS FY 2026 Q1 Unofficial (3-14-25) SNS FY 2026 Q2-4 Planning (3-14-25)

Oct-2025			Nov-2025			Dec-2025			Jan-2026			Feb-2026			Mar-2026			Apr-2026			May-2026			Jun-2026			Jul-2026			Aug-2026			Sep-2026		
1			1			1			1			1			1			1			1			1			1			1					
2			2			2			2			2			2			2			2			2			2			2					
3			3			3			3			3			3			3			3			3			3			3					
4			4			4			4			4			4			4			4			4			4			4					
5			5			5			5			5			5			5			5			5			5			5					
6			6			6			6			6			6			6			6			6			6			6					
7			7			7			7			7			7			7			7			7			7			7					
8			8			8			8			8			8			8			8			8			8			8					
9			9			9			9			9			9			9			9			9			9			9					
10			10			10			10			10			10			10			10			10			10			10					
11			11			11			11			11			11			11			11			11			11			11					
12			12			12			12			12			12			12			12			12			12			12					
13			13			13			13			13			13			13			13			13			13			13					
14			14			14			14			14			14			14			14			14			14			14					
15			15			15			15			15			15			15			15			15			15			15					
16			16			16			16			16			16			16			16			16			16			16					
17			17			17			17			17			17			17			17			17			17			17					
18			18			18			18			18			18			18			18			18			18			18					
19			19			19			19			19			19			19			19			19			19			19					
20			20			20			20			20			20			20			20			20			20			20					
21			21			21			21			21			21			21			21			21			21			21					
22			22			22			22			22			22			22			22			22			22			22					
23			23			23			23			23			23			23			23			23			23			23					
24			24			24			24			24			24			24			24			24			24			24					
25			25			25			25			25			25			25			25			25			25			25					
26			26			26			26			26			26			26			26			26			26			26					
27			27			27			27			27			27			27			27			27			27			27					
28			28			28			28			28			28			28			28			28			28			28					
29			29			29			29			29			29			29			29			29			29			29					
30			30			30			30			30			30			30			30			30			30			30					
31			31			31			31			31			31			31			31			31			31			31					

 Accelerator Physics	 Neutron Production	 Planned Machine Downtime (Maintenance/Upgrades)
 Accelerator Startup/Restore	 Transition to Neutron Production	 Major Unplanned Outages (background color is original plan)
 Accelerator Physics/Maintenance Periods		 Planned Machine Downtime (Tunnels Closed for Equipment Tests)
 Scheduled Maintenance (starts at 06:30)		