

SNS FY 2027 Q1 Unofficial (3-01-26) SNS FY 2027 Q2-4 Planning (3-01-26)

Oct-2026			Nov-2026			Dec-2026			Jan-2027			Feb-2027			Mar-2027			Apr-2027			May-2027			Jun-2027			Jul-2027			Aug-2027			Sep-2027		
1	P	P	P	1	P	P	P	1	P	M	S	1	O	O	O	1	P	A	A	1	P	P	P	1	P	P	P	1	O	O	O	1	P	P	P
2	P	P	P	2	P	A	A	2	I	P	P	2	O	O	O	2	A	M	S	2	A	M	S	2	P	P	P	2	P	P	P	2	O	O	O
3	P	P	P	3	A	M	S	3	P	P	P	3	O	O	O	3	I	P	P	3	I	P	P	3	P	P	P	3	P	P	P	3	S	S	S
4	P	P	P	4	I	P	P	4	P	P	P	4	O	O	O	4	P	P	P	4	P	P	P	4	P	P	P	4	P	m	S	4	O	O	O
5	P	A	A	5	P	P	P	5	P	P	P	5	O	O	O	5	P	P	P	5	P	P	P	5	P	P	P	5	P	P	P	5	O	O	O
6	A	M	S	6	P	P	P	6	P	P	P	6	O	O	O	6	P	P	P	6	P	P	P	6	P	m	S	6	P	P	P	6	O	O	O
7	I	P	P	7	P	P	P	7	P	P	P	7	O	O	O	7	P	P	P	7	P	P	P	7	P	P	P	7	P	P	P	7	O	O	O
8	P	P	P	8	P	P	P	8	P	m	S	8	O	O	O	8	P	P	P	8	P	P	P	8	P	P	P	8	P	P	P	8	O	O	O
9	P	P	P	9	P	P	P	9	P	P	P	9	O	O	O	9	P	m	S	9	P	m	S	9	P	P	P	9	P	P	P	9	O	O	O
10	P	P	P	10	P	m	S	10	P	P	P	10	O	O	O	10	P	P	P	10	P	P	P	10	P	P	P	10	P	P	P	10	O	O	O
11	P	P	P	11	P	P	P	11	P	P	P	11	O	O	O	11	P	P	P	11	P	P	P	11	P	P	P	11	P	M	S	11	O	O	O
12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	P	P	P	12	P	P	P	12	P	P	P	12	I	P	P	12	O	O	O
13	P	m	S	13	P	P	P	13	P	P	P	13	O	O	O	13	P	P	P	13	P	P	P	13	P	M	S	13	P	P	P	13	O	O	O
14	P	P	P	14	P	P	P	14	P	A	A	14	O	O	O	14	P	P	P	14	P	P	P	14	I	P	P	14	P	P	P	14	O	O	O
15	P	P	P	15	P	P	P	15	A	A	A	15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P	15	P	P	P	15	O	O	O
16	P	P	P	16	P	A	A	16	A	A	A	16	O	O	O	16	P	M	S	16	P	M	S	16	P	P	P	16	P	P	P	16	O	O	O
17	P	P	P	17	A	M	S	17	A	O	O	17	O	O	O	17	I	P	P	17	I	P	P	17	P	P	P	17	P	P	P	17	O	O	O
18	P	P	P	18	I	P	P	18	O	O	O	18	O	O	O	18	P	P	P	18	P	P	P	18	P	P	P	18	P	m	S	18	O	O	O
19	P	A	A	19	P	P	P	19	O	O	O	19	O	O	S	19	P	P	P	19	P	P	P	19	P	P	P	19	P	P	P	19	O	O	O
20	A	M	S	20	P	P	P	20	O	O	O	20	S	S	S	20	P	P	P	20	P	P	P	20	P	m	S	20	P	P	P	20	O	O	O
21	I	P	P	21	P	P	P	21	O	O	O	21	S	S	S	21	P	P	P	21	P	P	P	21	P	P	P	21	P	P	P	21	O	O	O
22	P	P	P	22	P	P	P	22	O	O	O	22	S	S	S	22	P	P	P	22	P	P	P	22	P	P	P	22	P	P	P	22	O	O	O
23	P	P	P	23	P	P	P	23	O	O	O	23	S	S	S	23	P	m	S	23	P	m	S	23	P	P	P	23	P	P	P	23	O	O	O
24	P	P	P	24	P	m	S	24	O	O	O	24	S	A	A	24	P	P	P	24	P	P	P	24	P	P	P	24	P	P	P	24	O	O	O
25	P	P	P	25	P	P	P	25	O	O	O	25	A	A	A	25	P	P	P	25	P	P	P	25	P	M	S	25	P	P	P	25	O	O	O
26	P	P	P	26	P	P	P	26	O	O	O	26	A	I	I	26	P	P	P	26	P	P	P	26	P	A	A	26	I	P	P	26	O	O	O
27	P	m	S	27	P	P	P	27	O	O	O	27	I	P	P	27	P	P	P	27	P	P	P	27	A	M	S	27	P	P	P	27	O	O	O
28	P	P	P	28	P	P	P	28	O	O	O	28	P	P	P	28	P	P	P	28	P	P	P	28	I	P	P	28	P	P	P	28	O	O	O
29	P	P	P	29	P	P	P	29	O	O	O	29	P	P	P	29	P	A	A	29	P	P	P	29	P	P	P	29	P	P	P	29	O	O	O
30	P	P	P	30	P	P	P	30	O	O	O	30	P	P	P	30	A	M	S	30	P	P	P	30	P	P	P	30	P	P	P	30	O	O	O
31	P	P	P	31	O	O	O	31	P	P	P	31	I	P	P	31	P	A	A	31	P	A	A	31	P	P	P	31	O	O	O	31	P	M	S

- A Accelerator Physics
- S Accelerator Startup/Restore
- m Accelerator Physics/Maintenance Periods
- M Scheduled Maintenance (starts at 06:30)
- P Neutron Production
- I Transition to Neutron Production
- A Instrument Use
- O Planned Machine Downtime (Maintenance/Upgrades)
- O Major Unplanned Outages (background color is original plan)
- O Planned Machine Downtime (Tunnels Closed for Equipment Tests)