Cycle	Start	Finish	Duration lly	Sentember	November	January	March	May	July	Sentember	November	January	March	May	Ju
475 EOC	Fri 9/29/17	Tue 11/14/17	46 days	Coptember			- Widi Oii	Widy	J	Coptember	INOVERTIBE	ouridary .	IVIGI OII		
476	Tue 11/14/17	Fri 12/8/17	24 days						 		 				
476 EOC	Fri 12/8/17	Tue 1/9/18	32 days		 	 		 	! ! !	 	 				
477	Tue 1/9/18	Fri 2/2/18	24 days		 		Averag	ge cycle length is 24.5	days but may		 				
477 EOC	Fri 2/2/18	Tue 2/20/18	18 days		 	 	vary as	s much as +/- 1.5 day	S.		 				
478	Tue 2/20/18	Fri 3/16/18	24 days		 				1		 				
478 EOC	Fri 3/16/18	Tue 5/1/18	46 days		 			=	 		 				
479	Tue 5/1/18	Fri 5/25/18	24 days		 				 		 				
479 EOC	Fri 5/25/18	Tue 6/12/18	18 days		 			 	1 1 1		1 1 1				
480	Tue 6/12/18	Fri 7/6/18	24 days		 						1 1 1				
480 EOC	Fri 7/6/18	Tue 7/24/18	18 days		 			 			1				
481	Tue 7/24/18	Fri 8/17/18	24 days		Committed Operating						 				
481 EOC	Fri 8/17/18	Tue 9/4/18	18 days	•	Schedule				 	 	 				
482	Tue 9/4/18	Fri 9/28/18	24 days		 				! ! !		 				
482 EOC	Fri 9/28/18	Tue 11/13/18	46 days						! ! !		† † † † † † † † † † † † † † † † † † †				
483	Tue 11/13/18	Fri 12/7/18	24 days		 		Plann (subje	ning Schedule ect to change)	 						
483 EOC	Fri 12/7/18	Tue 1/8/19	32 days		 			 	! ! !		 	 			
484	Tue 1/8/19	Fri 2/1/19	24 days		 				! ! !		 				
484 EOC	Fri 2/1/19	Tue 2/19/19	18 days		 				 		 				
485	Tue 2/19/19	Fri 3/15/19	24 days		 				 		 	_			
485 EOC	Fri 3/15/19	Tue 4/30/19	46 days						 		 				
486	Tue 4/30/19	Fri 5/24/19	24 days		 				 		 				
486 EOC	Fri 5/24/19	Tue 6/11/19	18 days						 		 				
487	Tue 6/11/19	Fri 7/5/19	24 days						 		 				+
487 EOC	Fri 7/5/19	Tue 7/23/19	18 days						 		 				
488	Tue 7/23/19	Fri 8/16/19	24 days		 			 	1		1 1 1				
		<u> </u>		ı	1	1		1	1	1	1	<u> </u>	<u> </u>		1

Operation

Outage



HFIR Operating Forecast & Planning Schedule

Tue 10/31/17