

Cycle	Start	Finish	Duration
517A	08-Sep-26	08-Sep-26	0
EOC 517A	08-Sep-26	10-Sep-26	2
517B	10-Sep-26	04-Oct-26	24
EOC 517B	04-Oct-26	15-Oct-26	11
518	15-Oct-26	08-Nov-26	24
EOC 518	08-Nov-26	24-Nov-26	16
519	24-Nov-26	18-Dec-26	24
EOC 519	18-Dec-26	02-Feb-27	46
520	02-Feb-27	26-Feb-27	24
EOC 520	26-Feb-27	16-Mar-27	18
521	16-Mar-27	09-Apr-27	24
EOC 521	09-Apr-27	04-May-27	25
522	04-May-27	28-May-27	24
EOC 522	28-May-27	17-Aug-27	81
523	17-Aug-27	10-Sep-27	24
EOC 523	10-Sep-27	28-Sep-27	18
524	28-Sep-27	22-Oct-27	24
EOC 524	22-Oct-27	09-Nov-27	18
525	09-Nov-27	03-Dec-27	24
EOC 525	03-Dec-27	15-Feb-28	74
526	15-Feb-28	10-Mar-28	24
EOC 526	10-Mar-28	28-Mar-28	18
527	28-Mar-28	21-Apr-28	24
EOC 527	21-Apr-28	09-May-28	18
528	09-May-28	02-Jun-28	24
EOC 528	02-Jun-28	20-Jun-28	18
529	20-Jun-28	14-Jul-28	24
EOC 529	14-Jul-28	06-Nov-29	480

<Committed Op Schedule>